

DRAFT

REMEDIATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

This agreement (“Agreement”) is entered into as of the ____ day of ____ [Insert Year], by and between East Penn Tire & Battery, Inc (“Client”), with a principal place of business at 4094 Chestnut Street, Emmaus, Pennsylvania 18049 and [Insert Environmental Consulting Firm], (“Consultant”) with its principal place of business at [Insert Environmental Consultant’s Address] (collectively, the “Parties”).

RECITALS

WHEREAS, the Client is the current owner/operator of East Penn Tire & Battery, PADEP Facility ID# 39-27735, located at 4094 Chestnut Street, Emmaus, Pennsylvania 18049, the “Site”.

WHEREAS, the Consultant, a [Insert State] Corporation, performs environmental consulting work as an independent contractor.

WHEREAS, the Pennsylvania Department of Environmental Protection (“PADEP”) has determined that corrective action including, but not limited to, site characterization, interim remedial measures and remediation, of a petroleum release at the Site is required (“Remediation”).

WHEREAS, the Client reported a claim for coverage relating to the release to the Pennsylvania Underground Storage Tank Indemnification Fund (“PAUSTIF”), claim number 20180151(I) (“Claim”).

WHEREAS, PAUSTIF has determined the Claim is eligible for coverage from the PAUSTIF subject to the applicable statute and regulations including the payment of reasonable and necessary costs of corrective action at the Site.

WHEREAS, the Consultant has presented to the Client a proposal or bid response document for Remediation to be performed.

WHEREAS, the Client desires that Consultant perform the scope of work described in Exhibit A to this Agreement (the “Scope of Work”) for an amount not to exceed the fixed costs described in Exhibit B.

WHEREAS, the Consultant desires to perform the Scope of Work described in Exhibit A to this Agreement for an amount not to exceed the fixed costs described in Exhibit B.

WHEREAS, the Client and the Consultant desire to submit the costs of Remediation to PAUSTIF for review and payment through PAUSTIF’s third-party claims administrator, via payment requests and the supporting documentation specified in Exhibit B, to assure that payment is warranted based upon the conditions of this Agreement and subject to applicable laws and regulations including the limitation of the payment to the reasonable and necessary costs for Remediation, not to exceed the claim aggregate limit, and subject to applicable deductible and/or proration.

NOW THEREFORE, in consideration of the obligations, covenants and conditions set forth in this Agreement, the Parties, intending to be legally bound, agree as follows:

1. Recitals Incorporated

The above recitals are hereby incorporated as if fully set forth herein.

2. Responsibilities of Consultant

- a. Consultant, as an independent contractor to Client, shall perform the Scope of Work (Exhibit A) in accordance with, and subject to, the other provisions of this Agreement.
- b. The Scope of Work shall be performed in accordance with all applicable federal, state, and local rules and regulations including, but not limited to, the requirements of the Storage Tank and Spill Prevention Act (Act 32 of 1989, as amended) and Pa. Code, Title 25, Chapter 245, established under the Land Recycling and Environmental Remediation Standards Act (Act 2 of 1995) and Pa. Code, Chapter 250 (Administration of Land Recycling Program).
- c. Consultant shall perform the Scope of Work for an amount not to exceed the Base Contract Price (“BCP”) of **[\$insert BCP]** plus any Cost Adders, Optional Milestones and/or Unit Costs, subject to all other provisions of this Agreement.
- d. Consultant shall participate in periodic site meetings with the Client and PAUSTIF for site status updates. Consultant will be provided no less than ten (10) days written notice of the date, time, and location of the meeting by the Client/PAUSTIF through their third party administrator.

3. Responsibilities of Client

- a. Client shall exclusively retain the services of Consultant to perform the Scope of Work, in accordance with, and subject to, the other provisions of this Agreement.
- b. Client shall provide access for Consultant and its subcontractors to the Site, and shall enter into access agreements with other third party property owners, as necessary for Consultant to complete the performance of the Scope of Work.
- c. Client shall, as necessary to complete the Scope of Work: (i) cooperate and assist Consultant with the preparation and submittal, to PADEP, PAUSTIF, local governing authorities and others, of all information and documents including, without limitation, correspondence, notices, reports, data submittals, restrictive covenants, engineering and institutional controls, and the like; and (ii) implement and maintain any engineering or institutional controls.
- d. Client shall transmit to Consultant copies of all documentation, correspondence, reports, and the like, sent or received by Client, regarding the Scope of Work at the Site.
- e. Client shall make a good faith effort to minimize any and all interference with the progress of the Scope of Work if the Site is remodeled or otherwise modified. Client

shall also make a good faith effort to place this condition on third parties that are not a party to this Agreement including, but not limited to, current owners, future owners, current operators, future operators, current lessees and future lessees.

4. Period of Performance

This Agreement shall be effective from the date of this Agreement until the Scope of Work is completed by Consultant, subject to the other provisions of this Agreement.

5. Standard of Care

Consultant shall perform the Scope of Work with the degree of skill and care ordinarily exercised by qualified professionals performing the same type of services under similar conditions in the same or similar locality. Consultant is fully responsible for identification and avoidance of any and all underground utilities or other obstructions encountered while performing the Scope of Work. The foregoing is in lieu of all other warranties, express or implied, including warranties of marketability or fitness for a particular purpose.

6. Fees and Payment

- a. Upon the completion of a milestone as described in Exhibit B, Consultant shall submit a payment request (“Payment Request”) to the Client for approval using the form in Exhibit B.
- b. Client shall, within thirty (30) days, review and approve, deny, or modify the Payment Request for PAUSTIF reimbursement and return it to Consultant. The Client approved or Client modified Payment Request shall then be submitted by the Consultant to the PAUSTIF for payment of reasonable and necessary costs. Client denied Payment Request shall not be submitted to PAUSTIF.
- c. Client shall use the PAUSTIF to satisfy the Payment Request in connection with the performance of the Scope of Work under the following conditions:
 - i. Client shall submit all necessary documentation to facilitate and permit Consultant direct payment from the PAUSTIF;
 - ii. In all cases where Consultant is ultimately paid by the PAUSTIF for eligible amounts paid by Client, Consultant will refund to Client such amounts;
 - iii. All payments made by PAUSTIF shall be subject to the claim aggregate, and shall be subject to applicable laws and regulations. Client is responsible to pay any applicable deductible and/or proration;
 - iv. With the exception of the Client’s applicable deductible or proration, Consultant accepts payment from PAUSTIF of PAUSTIF covered items as payment in full and cannot seek to recover any difference from the Client.
 - v. Reimbursement shall be adjusted from stated fixed costs in Exhibit B for elements of the Scope of Work not actually performed.

DRAFT

REMEDIATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

- d. The BCP may not be increased except upon the occurrence of a “New Condition” as defined in the Section titled “New Conditions” below and only in accordance with, and subject to, the provisions of this Agreement.

7. Insurance

- a. During the performance of this Agreement, Consultant will carry and maintain the following insurance coverage:
 - i. Workers Compensation Insurance at the statutory limits, and Employer’s Liability with a limit of not less than \$1,000,000 each occurrence.
 - ii. Automobile coverage on all vehicles owned, hired, or used in performance of this Agreement with aggregate liability limits not less than \$1,000,000 (Bodily Injury and Property Damage combined single limit).
 - iii. Comprehensive General Liability Insurance, as well as coverage on all equipment (other than motor vehicles licensed for highway use) owned, hired, or used in the performance of this Agreement with limits not less than \$1,000,000 each occurrence and \$2,000,000 in the aggregate.
 - iv. Pollution Liability/Professional Liability at \$1,000,000 each occurrence and \$2,000,000 in the aggregate.
- b. Consultant and Client shall each be solely responsible for obtaining and maintaining casualty and other applicable insurance as required by each respective party for the materials, equipment and property, including remediation equipment that each party owns.

8. Non-performance by Consultant

If Consultant fails to meet any specification of the Scope of Work as outlined in this Agreement, the Client or the PAUSTIF shall notify Consultant in writing of the deficiency(ies). If Consultant does not correct the deficiency(ies) within thirty (30) days, Consultant shall be in breach of contract and the Client may terminate this Agreement or the PAUSTIF may withhold any further payment. If Consultant corrects the deficiency(ies) within thirty (30) days, this Agreement shall continue.

- a. Lack of continuous progress is considered a failure to meet the specifications of the Scope of Work. Continuous progress is defined as persistent and effective action on the part of Consultant done in furtherance of implementing the Scope of Work. If Client determines that continuous progress is not being made toward implementing the Scope of Work, Client may provide a written First Notice of Deficiency to Consultant and the PAUSTIF detailing the reasons for this determination. After sixty (60) days from date of the First Notice of Deficiency, Client may provide a written Second Notice of Deficiency to Consultant and the PAUSTIF, providing details regarding the ongoing lack of continuous progress. Consultant may be notified in writing by Client sixty (60) days after the date of the Second Notice of Deficiency, that the Consultant is in breach of

DRAFT

REMEDIATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

contract and Client may terminate this Agreement or the PAUSTIF may withhold any further payment.

- b. If the Agreement is terminated, Consultant shall be notified in writing that the Agreement has been terminated. Consultant shall submit Payment Request(s) for all reasonable and necessary costs of completed milestones in accordance with the Section titled "Fees and Payment" within thirty (30) days of notification that the Agreement is terminated, and Consultant and Client shall have no further obligations under this Agreement.
- c. All referenced written notices are to be sent via certified mail, return receipt requested, and first class mail.

9. New Conditions

- a. A "New Condition" exists when one (1) or more of the following events occur and, as the result of such event, Consultant, Client or the PAUSTIF has demonstrated that the cost and/or period of time necessary to accomplish the Scope of Work is materially increased, or that it is no longer practicable to implement all or part of the Scope of Work:
 - i. The discovery of New Contamination (defined as any presence or release, or any portion of a presence or a release, of any regulated substance including, without limitation, a regulated substance that materially impacts soil, sediment, surface water, soil vapor, indoor air quality and/or groundwater quality that did not exist or was not identified in previous corrective action(s)). New Contamination includes, but is not limited to:
 - 1) in the case of a Site with no separate phase liquid (SPL) in subsurface media in the two (2) years prior to the date of this Agreement, the detection of SPL that occurs after the date of this Agreement in one (1) or more monitoring points for two (2) or more consecutive quarters with a thickness of 0.01 feet or greater as measured by an interface probe;
 - 2) regulated substances discovered after the date of this Agreement that are present in Site media in separate, dissolved, sorbed or volatile form that could not reasonably be anticipated at a petroleum release site including, but not limited to, dry cleaning chemicals, fertilizers, and combustion ash, and that cause a material impediment in performing the Scope of Work;
 - 3) increases in concentrations in regulated substance(s) dissolved in surface water or groundwater greater than one hundred (100) times the maximum concentration of such regulated substance(s) measured during the two (2) years prior to the date of this Agreement, and present at more than one hundred (100) times the maximum concentration for two (2) or more consecutive quarters, provided that this increase cannot be attributed to the Remediation including, but not limited to, rebound caused by the deactivation of any and all remediation systems; or
 - 4) migration of off-site contamination on to the Site that materially affects the Consultant's ability to perform the Scope of Work.

DRAFT

REMEDIATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

- ii. Construction, remodeling or other reconfiguration of the Site to the extent that it materially impedes the performance of the Scope of Work;
 - iii. A release reported to the PADEP and/or the PAUSTIF from an Underground Storage Tank (UST) system(s) or surface spill that occurs after the date of this Agreement and that materially impacts soil, sediment, surface water, soil vapor, indoor air quality, and/or groundwater quality;
 - iv. Data or information discovered, relative to a UST system(s) present at the Site but not known to exist by Consultant and/or Client, or known to the Client but not revealed to the Consultant, on or before the date of this Agreement that materially impacts soil, sediment, surface water, soil vapor, indoor air quality and/or groundwater quality;
 - v. Promulgation of new, or change in interpretation of existing, federal, state, or local law, regulation, ordinance, guidance or written policy to the extent that it materially impedes the performance of the Scope of Work. This shall include material changes to laws and regulation that establish, implement and administer the PAUSTIF;
 - vi. Limits or changes to access to the Site or adjacent properties that occur after the date of this Agreement that materially impedes the performance of the Scope of Work;
 - vii. Demands, claims, lawsuits, regulatory enforcement actions and the like initiated by parties other than Client and Consultant that materially impedes the performance of the Scope of Work, including those tasks whereby the continued execution of this Agreement will result in, or has a credible possibility of resulting in, a third party lawsuit and/or enforcement action by the PADEP or other governmental agency;
 - viii. Other conditions that are mutually agreed to by the Client and Consultant that are demonstrated to significantly alter or materially impede the performance of the Scope of Work; or,
 - ix. One (1) or more Site-Specific Assumptions provided in Exhibit A no longer remain true and accurate.
- b. Upon the discovery or occurrence of a New Condition, the discovering Party shall notify the other Party and PAUSTIF in writing by certified mail, return receipt requested, and first class mail, describing the details and a summary of the expected impact to the Scope of Work of such New Condition within thirty (30) days of the discovery of the New Condition. Failure by the discovering Party to notify the other Party and/or the PAUSTIF within thirty (30) days of discovery of the New Condition shall grant the Party that should have received notification the right to terminate this Agreement.
 - c. Upon notification of a New Condition, Client, in consultation with PAUSTIF, shall within thirty (30) days choose to:
 - i. Terminate Agreement; or

DRAFT

REMEDICATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

- ii. Request a modified Scope of Work and associated cost estimate from Consultant to address the New Condition(s) for Client's and the PAUSTIF's review.

- d. Upon receipt of Client's request for a modified Scope of Work and associated cost estimate, Consultant shall within thirty (30) days choose to:
 - i. Prepare the requested documents and submit them to the Client and the PAUSTIF. Upon Client, PAUSTIF, and any necessary PADEP approval of the modified Scope of Work and associated cost estimate, a written Amendment to this Agreement shall be prepared and signed by both Parties. Upon execution of an Amendment, Consultant shall continue with the modified Scope of Work and perform the modified Scope of Work in accordance with the terms agreed to in the executed Amendment. Client, in consultation with PAUSTIF, may choose to reject (not authorize) the modified Scope of Work and associated cost estimate to address the New Condition(s) prepared and submitted by Consultant. In this case, Client shall terminate this Agreement; or
 - ii. Decline the Client's request to prepare a Modified Scope of Work and associated cost estimate to address the New Condition(s), or the Consultant may fail to submit the documents within thirty (30) days. In either event the Agreement shall be terminated.

- e. If the Agreement is terminated, the Party terminating the Agreement shall provide thirty (30) days written notice to the other Party by certified mail, return receipt requested, and first class mail. Consultant shall submit Payment Request(s) for all reasonable and necessary costs of fully and partially completed milestones in accordance with all other terms described in the Section titled "Fees and Payment" within thirty (30) days of notification that the Agreement is terminated, and Consultant and Client shall have no further obligations under this Agreement.

10. Indemnity

Consultant shall indemnify and hold Client harmless from and against any liabilities, losses, claims, orders, damages, fines and penalties (collectively, "Claims") arising out of or related to negligent acts or omissions of Consultant in the performance of the Scope of Work. Client shall indemnify and hold Consultant harmless from and against any Claims arising out of or related to (i) the negligent acts or omissions, or violations of Law, of Client and (ii) regulated substances, including petroleum, that are present at, released to or from, treated at, or removed from, the Site.

11. Governing Law and Assignment

This Agreement shall be governed by and construed in accordance with the laws of the State of Pennsylvania and it may not be assigned without the prior written consent of the other party.

12. Modification

No modification to, waiver of, or cancellation of any term of this Agreement shall be valid unless it is in writing and signed by both Parties.

13. Mutually Agreed Termination

DRAFT

REMEDATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

If both Parties agree to terminate this Agreement, then the Agreement shall be terminated upon each Party notifying the other Party and each Party separately notifying the PAUSTIF in writing by certified mail, return receipt requested, and first class mail. Consultant shall submit Payment Request(s) for all reasonable and necessary costs of fully and partially completed milestones in accordance with all other terms described in the Section titled "Fees and Payment" within thirty (30) days of notification that the Agreement is terminated, and Consultant and Client shall have no further obligations under this Agreement.

14. Integration and Severability

This Agreement constitutes the entire agreement between the Parties with respect to the subject matter hereof and supersedes all prior agreements and understandings (whether written or oral) between the Parties.

The provisions of this Agreement are severable, and in the event any provisions of this Agreement shall be determined to be invalid or unenforceable under any controlling body of law, such invalidity or unenforceability shall not in any way affect the validity or enforceability of the remaining provisions hereof.

15. Order of Precedence

In the event of a conflict in the terms and conditions of this Agreement and the conditions on which it is based, the following order of precedence shall apply:

- A. This Agreement including all Exhibits
- B. Consultant's [**Title of Bid Response or Proposal**] dated [**Insert Date of Document**]
- C. Written Questions and Responses from the Third Party Reviewer that modify the Request for Bid Document dated [**Insert Date(s) of Documents**]
- D. The Request for Bid Document dated [**Insert Date of Document**]

16. Notice

Any notice, request, demand or communication which is or may be required to be given hereunder shall be deemed given when sent by registered or certified mail, return receipt requested and first class mail, to the following addresses:

If to Client: East Penn Tire & Battery, Inc.
Attn: Mr. Kevin Wachter
4094 Chestnut Street
Emmaus, Pennsylvania 18049

If to Consultant: **[Insert Environmental Consulting Firm Name]**
Attn: **[Insert Point of Contact]**
[Insert Point of Contact Job Title]
[Insert Street Address]
[Insert City], Pennsylvania [Insert Zip Code]

IN WITNESS WHEREOF the Parties have caused this Agreement to be executed by its duly authorized representative in two (2) identical counterparts on the day and year first above written.

For: **East Penn Tire & Battery, Inc.**

For: **[Insert Consultant Name]**

By: _____
Date

By: _____
Date

Name: _____

Name: _____

Title: _____

Title: _____

EXHIBIT A

SCOPE OF WORK

The Scope of Work described in the Consultant’s **[Title of Bid Response or Proposal]** dated **[Insert Date]**, Written Questions and Responses from the Third Party Reviewer that modify the Request for Bid Document dated **[Insert Date(s)]**, and the Request for Bid Document dated **[Insert Date]**, is incorporated herein, with the following exceptions:

- **[Insert Site Specific Information, deletions or additions to the SOW or “None”]**

Site-Specific Assumptions:

Assumptions are discussed in the Consultant’s **[Title of Bid Response or Proposal]** dated **[Insert Date]**, Written Questions and Responses from the Third Party Reviewer that modify the Request for Bid Document dated **[Insert Date(s)]**, and the Request for Bid Document dated **[Insert Date]**. However, for clarity and to facilitate administration of the Agreement, the only Site-Specific Assumptions that shall be considered under the Section of this Agreement titled “New Conditions” are as follows:

- **[Insert Site-Specific Assumptions (SSA) accepted by both parties or “None”]**
- **[Examples of SSAs are ‘PADEP will not require more than 8 wells to be installed’, or ‘use of the farm road to reach off-site locations will be permitted’. SSAs are statements that are believed to be true and accurate as of the date of the Agreement and that will materially impact the Scope of Work and/or costs if, at some point during the period of the Agreement, the SSA is no longer true or accurate.]**

Provisions:

The following Provisions are agreed upon by both Parties. **[Provisions are agreements by both Parties that are not addressed by the main body of the Agreement. Optional costs and cost adders can be described here as well. Provisions will not trigger a “New Condition”.]**

- **[Insert Provisions or “None”]**
 - **[Examples: ‘If this occurs then that will happen statements’ such as “If groundwater data in the designated POC groundwater monitoring wells has been either non-detect or below SHS for four consecutive quarters, Consultant will petition PADEP to approve a reduction in the total number of groundwater attainment sampling events.”; or “Should it be determined necessary to implement any of the Optional Cost Adders as described in the aforementioned documents, Optional Cost Adders will be billed consistent with Exhibit B of this Agreement.”]**
1. If the selected consultant has to complete any work on the Yocco’s Hot Dog King property located at 4042 Chestnut Street, Emmaus, PA, it will be handled under the cost adder milestones in the Remediation Agreement or outside of the Remediation Agreement as agreed upon by Client and PAUSTIF.
 2. For consideration of PAUSTIF reimbursement, Client and PAUSTIF approval must be obtained prior to completing the following Base Scope of Work Milestones:
 - a. Milestone B2 – Obtain Off-site Access for Group 3 Properties
 - b. Milestone J2 - Installation of Soil Vapor Points and Sampling
 - c. Milestone M – Preparation of a Site Characterization Report

DRAFT

REMEDICATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

- d. Milestone N - Feasible Remedial Alternative Analysis
3. For consideration of PAUSTIF reimbursement, Client and PAUSTIF approval must be obtained prior to completing any Optional Cost Adder Milestones.
 4. Consultant shall not proceed with preparing the Site Characterization Report (SCR) if the Site is not fully characterized or additional data collection is necessary to develop a remedial plan. Following the completion of the characterization milestones, the selected consultant will evaluate whether the Site is fully delineated or if additional data is needed to develop an appropriate remedial strategy. The selected consultant will provide Client and PAUSTIF with an update indicating that the Site is either fully delineated and additional data is not needed or recommend additional delineation or data collection with discussions as to why the additional activities are needed. The SCR should not include language that recommends additional delineation is needed.

EXHIBIT B

PAYMENT REQUEST AND SCHEDULE OF FIXED COSTS

[Modify table consistent with Scope of Work]

Milestone Identification		Supporting Documentation	Estimated Completion Month	Fixed Cost/ Payment Request Amount
A	Sensitive Receptor Survey Update	<ul style="list-style-type: none"> ▪ Written Documentation of tasks completed and results (draft section of SCR) 	January 2014	\$100.00
B1	Obtain Off-Site Access for Groups 1 & 2 Properties	<ul style="list-style-type: none"> ▪ Copies of Access Agreements or documentation of access attempt 	January 2014	\$100.00
B2	Obtain Off-Site Access for Group 3 Properties <u>[Prior authorization necessary before completing]</u>	<ul style="list-style-type: none"> ▪ Confirmation of Authorization to Proceed ▪ Copies of Access Agreements or documentation of access attempt 	January 2014	\$100.00
C	Private Utility Markout	<ul style="list-style-type: none"> ▪ Copy of Report 	January 2014	\$100.00
D	Geophysical Survey	<ul style="list-style-type: none"> ▪ Copy of Report 	January 2014	\$100.00
E	Soil Boring Investigation (20 borings/80 samples)	<ul style="list-style-type: none"> ▪ Soil Boring Logs ▪ Field Notes ▪ Diagram w/ Boring Locations ▪ Laboratory Analytical Report ▪ Waste Disposal Manifests 	January 2014	\$100.00
F	Installation of Monitoring Wells (6 overburden wells and 3 bedrock wells)	<ul style="list-style-type: none"> ▪ Monitoring Well Construction Logs ▪ Field Notes ▪ Diagram w/ Well Locations ▪ Waste Disposal Manifests 	January 2014	\$100.00
G	Site Survey	<ul style="list-style-type: none"> ▪ Updated Site Map 	January 2014	\$100.00
H1	Groundwater Monitoring and Sampling (to be conducted no sooner than 2 weeks following well installation/development)	<ul style="list-style-type: none"> ▪ Field Notes ▪ Analytical Laboratory Report ▪ Sampling Map/Diagram 	January 2014	\$100.00
H2	Groundwater Monitoring and Sampling (to be conducted no sooner than 4 weeks following H1 sampling event)	<ul style="list-style-type: none"> ▪ Field Notes ▪ Analytical Laboratory Report ▪ Sampling Map/Diagram 	January 2014	\$100.00

DRAFT

REMEDIATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

Milestone Identification		Supporting Documentation	Estimated Completion Month	Fixed Cost/ Payment Request Amount
I1a	Group 1 Potable Well Sampling	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	January 2014	\$100.00
I1b	Group 1 Potable Well Sampling	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	January 2014	\$100.00
I2	Group 2 Potable Well Sampling	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	Q1 Annually	\$100.00
I3	Group 3 Potable Well Sampling (2 events, 1 month apart-may be broken down to 2 milestones)	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	January 2014	\$100.00
J1	Initial Vapor Intrusion Evaluation	<ul style="list-style-type: none"> ▪ Written Summary of Results 	January 2014	\$100.00
J2	Installation of 2 Soil Vapor Points and 2 Soil Vapor Sampling Events [Prior authorization necessary before completing]	<ul style="list-style-type: none"> ▪ Confirmation of Authorization to Proceed ▪ Soil Vapor Point Logs ▪ Laboratory Analytical Results ▪ Field Notes ▪ Waste Disposal Manifests 	January 2014	\$100.00
K	Aquifer Testing	<ul style="list-style-type: none"> ▪ Draft Section of SCR including data/tables 	January 2014	\$100.00
L	Plume Stability Analyses and Fate & Transport Modeling	<ul style="list-style-type: none"> ▪ Draft Section of SCR including data/tables 	January 2014	\$100.00
M	Preparation of a Site Characterization Report (SCR) [Prior authorization necessary before completing]	<ul style="list-style-type: none"> ▪ Confirmation of Authorization to Proceed ▪ Draft SCR provided to Client and PAUSTIF 2 weeks prior to submission to DEP ▪ Copy of Final SCR submitted to DEP 	January 2014	\$100.00
N	Feasible Remedial Alternatives Analysis/Report [Prior authorization necessary before completing]	<ul style="list-style-type: none"> ▪ Confirmation of Authorization to Proceed ▪ Copy of Report 	January 2014	\$100.00
Base Contract Price				\$600.00

DRAFT

REMEDIATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

Milestone Identification	Supporting Documentation	Estimated Completion Month	Fixed Cost/ Payment Request Amount	
<p>Optional Milestones/Unit Costs/Cost Adders</p> <p>The initiation of any of the Optional Cost Adder Milestones requires approval from the Client and PAUSTIF for funding.</p>				
O	Obtain Additional Offsite Access	<ul style="list-style-type: none"> ▪ Copies of Access Agreements or documentation of access attempt 	TBD	\$100/ property
P1	Installation of one additional soil boring during a separate mobilization event.	<ul style="list-style-type: none"> ▪ Soil Boring Logs ▪ Field Notes ▪ Diagram w/ Boring Locations ▪ Laboratory Analytical Report ▪ Waste Disposal Manifests 	TBD	\$100.00/ boring
P2	Installation of one additional soil boring as an add-on to a drilling investigation where mobilization cost has already been included	<ul style="list-style-type: none"> ▪ Soil Boring Logs ▪ Field Notes ▪ Diagram w/ Boring Locations ▪ Laboratory Analytical Report ▪ Waste Disposal Manifests 	TBD	\$100.00/ boring
Q1	Installation of one additional overburden monitoring well during a separate mobilization event.	<ul style="list-style-type: none"> ▪ Monitoring Well Construction Logs ▪ Field Notes ▪ Diagram w/ Well Locations ▪ Waste Disposal Manifests 	TBD	\$100.00/ well
Q2	Installation of one additional overburden monitoring well as an add-on to a drilling investigation where mobilization cost has already been included.	<ul style="list-style-type: none"> ▪ Monitoring Well Construction Logs ▪ Field Notes ▪ Diagram w/ Well Locations ▪ Waste Disposal Manifests 	TBD	\$100.00/ well
R1	Installation of one additional bedrock monitoring well during a separate mobilization event.	<ul style="list-style-type: none"> ▪ Monitoring Well Construction Logs ▪ Field Notes ▪ Diagram w/ Well Locations ▪ Waste Disposal Manifests 	TBD	\$100.00/ well
R2	Installation of one additional bedrock monitoring well as an add-on to a drilling investigation where mobilization cost has already been included.	<ul style="list-style-type: none"> ▪ Monitoring Well Construction Logs ▪ Field Notes ▪ Diagram w/ Well Locations ▪ Waste Disposal Manifests 	TBD	\$100.00/ well

DRAFT

REMEDIATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

Milestone Identification		Supporting Documentation	Estimated Completion Month	Fixed Cost/ Payment Request Amount
R3	Per foot cost for drilling and constructing a bedrock monitoring well that is shallower or deeper than the estimated 140-foot depth assumed in Milestone F and Optional Cost Adder Milestones Q1 and Q2.	<ul style="list-style-type: none"> ▪ Monitoring Well Construction Logs/Diagrams confirming final well depth 	TBD	\$100.00/foot
S	Update site survey	<ul style="list-style-type: none"> ▪ Updated Site Map 	TBD	\$100.00
T	Additional Quarterly Groundwater Monitoring and Sampling	<ul style="list-style-type: none"> ▪ Field Notes ▪ Analytical Laboratory Report ▪ Sampling Map 	TBD	\$100.00/event
U	Collect and analyze one groundwater sample from an additional overburden or bedrock groundwater monitoring well during a routine groundwater monitoring and sampling event.	<ul style="list-style-type: none"> ▪ Field Notes ▪ Analytical Laboratory Report ▪ Sampling Map 	TBD	\$100.00/well
V	Preparation of Site Characterization Progress Report (SCPR)	<ul style="list-style-type: none"> ▪ Draft SCPR provided to Client and PAUSTIF 2 weeks prior to submission to DEP ▪ Copy of Final SCPR submitted to DEP 	TBD	\$100.00/report
W1	Complete one additional Group 1 (POETs) quarterly potable well sampling event.	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	TBD	\$100.00/event
W2	Complete one additional Group 2 (No POETs) quarterly potable well sampling event.	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	TBD	\$100.00/event
W3	Collect and analyze a single sample from a single potable well.	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	TBD	\$100.00/sample
X1	Add or subtract one potable well to Group 1 (POETs) potable wells during a routine quarterly sampling event (Milestone I1).	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	TBD	\$100.00/well
X2	Add or subtract one potable well to Group 2 (No POETs) potable wells during a routine annual sampling event (Milestone I2).	<ul style="list-style-type: none"> ▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results 	TBD	\$100.00/event

DRAFT

REMEDIATION AGREEMENT

PADEP Facility ID #: 39-27735

PAUSTIF Claim #: 20180151(I)

Milestone Identification		Supporting Documentation	Estimated Completion Month	Fixed Cost/ Payment Request Amount
X3	Add or subtract one potable well to Group 3 (No POETs) potable wells during the initial sampling event (Milestone I3)	<ul style="list-style-type: none">▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results	TBD	\$100.00/ event
Y	POET system installation and sampling	<ul style="list-style-type: none">▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results for 2 Post Installation Sample Events▪ Copies of Invoices Documenting POET System Installation	TBD	\$100.00/ system install
Z	POET system maintenance (carbon change out)	<ul style="list-style-type: none">▪ Copies of Letters Sent to Property Owners including Laboratory Analytical Results for 2 Post Maintenance Sample Events▪ Copies of Invoices Documenting Carbon Replacement	TBD	\$100.00/ property
AA1	Public Supply Well Sampling (Requiring a separate mobilization to site)	<ul style="list-style-type: none">▪ Copies of Letters Sent to Property Owner and PWS Operator, including Laboratory Analytical Results	TBD	\$100.00/ event
AA2	Public Supply Well Sampling (When conducted as part of a mobilization for a previously scheduled sampling event)	<ul style="list-style-type: none">▪ Copies of Letters Sent to Property Owner and PWS Operator, including Laboratory Analytical Results	TBD	\$100.00/ event

EXHIBIT C

SUPPORTING DOCUMENTS

- Consultant's [Title of Bid Response or Proposal] dated [Insert Date of Document]
- Written Questions and Responses from the Third Party Reviewer that modify the Request for Bid Document dated [Insert Date(s) of Documents]
- The Request for Bid Document dated [Insert Date of Document]
- [Specify Other Contract Documents]