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COMPETITIVE BID SOLICITATION FOR
COMPLETION OF SITE CHARACTERIZATION PLUS ACTIVITIES

ATLANTIC MOTORS
52 SOUTH LEHIGH STREET, FRACKVILLE, SCHUYLKILL COUNTY,
PENNSYLVANIA
PADEP FACILITY ID #54-50468 -- PAUSTIF CLAIM # 2006-0048(M)
July 31, 2009
This Request for Bid (RFB) Solicitation is to prepare and submit a Cost Not-To-Exceed Time and
Materials Competitive Bid to complete a Site Characterization Plus for the subject site.
A petroleum release from the on-site Underground Storage Tank System (UST) was confirmed at
the subject site and some site characterizations have been conducted. As a result of those actions,
groundwater (both perched and within the bedrock) has been found to have been impacted by
petroleum Constituents at Concentrations (COCs) above the Residential Statewide Health Standard
(RSHS). Additionally, soil impacts above the RSHS also have been documented. Site
Characterization efforts that have been completed to date have not been sufficient to define the
extent of contamination associated with the release and the Pennsylvania Department of
Environmental Protection (PaDEP) has not approved the previously submitted Site Characterization
Report. Therefore, additional site investigations and remedial technology evaluations appropriate to
this site are being sought in order to fully characterize the release and fully evaluate appropriate
technologies capable of remediating the release and obtaining a release of liability. The successful
bidder will complete the necessary investigations and submit a Site Characterization Plus Report
(SCPR) which shall include sufficiently detailed remedial technology evaluations to permit PaDEP’s
review and approval those technologies which are determined to be viable.
The Solicitor has an open claim (Claim # 2006-0048(M)) with the Pennsylvania Underground
Storage Tank Indemnification Fund (PaUSTIF or ‘Fund”), and the work outlined in this RFB will be
completed under this aforementioned claim. Reimbursement of Solicitor-approved reasonable,
necessary and appropriate costs up to claim limits for the work described in this RFB will be
provided by PaUSTIF and the Solicitor.
The work to be completed under this RFB will generally include the following components
(additional details are provided later within this solicitation):
1. Component I activities including: records reviews, interviews, documentation of release
and site history, site reconnaissance, etc;
2. Component II Activities including: installing, surveying, gauging and sampling wells,
aquifer testing, vapor intrusion testing, etc; and,
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3. Component III preparing a Site Characterization Plus Report (SCPR) and remedial
alternative evaluations for Solicitor to review prior to PaDEP submittal.1

Not-to-exceed costs for individual tasks proposed by the bidder shall be based on the scope of work
provided in the RFB. Expenses for individual tasks in excess of the quoted price for the individual
tasks shall be the bidder’s responsibility. The scope and budget for any identified out of scope
activities must be pre-approved to be eligible for payment. Any costs associated with deviations from
the scope that did not receive prior approval by PaUSTIF or its representatives will not be
reimbursed.
Should your company elect to respond to this RFB Solicitation, one (1) hard copy and one (1)
electronic copy on a CD of the signed bid package must be provided to the identified ICFI
Representative. The signed response (both electronic and hard copy) to this RFB must be
provided to the ICFI Representative no later than close of business (5:00 PM EDST) on
September 8, 2009.
On behalf of ICFI and PaUSTIF, the Technical Contact will assist the Solicitor in evaluating the bid,
but the Solicitor will ultimately choose to negotiate the mutually agreeable contract. The Bid
evaluation will consider, among other factors, total bid cost, unit costs, schedule, qualifications and
contract terms and conditions (no priority or relative weighting is implied by the order of these
factors). The Solicitor anticipates informing the bidder with an approval to proceed within six (6)
weeks of the bid response deadline.
A. SOLICITOR AND TECHNICAL CONTACT INFORMATION
Solicitor
Mr. John Grazel
Atlantic Motors, Inc.
51 State Road
Barnesville, PA 18214-2402

ICFI Representative
Mr. Chad Ames
ICF International
4000 Vine Street
Middletown, PA 17057-3565

Technical Contact
Mr. Eric J. Slavin, MS, CPGS, RPG
President/Senior Consultant
Earth Resource Associates, Inc.
544 Hemlock Lane
Lebanon, PA 17042-6094
Email: Eric.J.Slavin@gmail.com

NOTE: All questions regarding this RFB Solicitation and the subject site conditions must be
directed to the Technical Contact and submitted in writing with the understanding that all
questions and answers will be provided to all bidders. Bidders must neither contact nor discuss
1

For clarity, this RFB does not include the preparation or implementation of a Remedial Action Plan (RAP). However, as a Site
Characterization Plus, the bidder is required to thoroughly evaluate viable remedial alternatives capable achieving the selected
remedial standard.
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this RFB Solicitation with the Solicitor, PaUSTIF, or ICFI unless approved by the Technical
Contact. This RFB Solicitation may be discussed with subcontractors/vendors to the extent
required for preparing the bid response. There will be no site visits allowed except as
provided in Section F.

B. SITE LOCATION / BACKGROUND
Site Name/Address
Atlantic Motors, Inc.
52 South Lehigh Avenue
Frackville, PA 17931
(Property is located on the northwest corner of the intersection of South Lehigh Avenue (State
Route 924) and West Oak Street (State Route 61))
Municipality /County/ Latitude and Longitude
Borough of Frackville
Schuylkill County
40o 47’ 01.69” north latitude
-76o 13’ 51.02” west longitude
Site Use Description:
The Atlantic Motors, Inc. site is a currently unoccupied property which had been used as a retail
gasoline dispensing station from 1969 through 2001 and then as a used truck sales lot.
Underground storage tanks associated with the former gasoline station use along with the
associated pumps and lines were removed from the site in 2006. No replacement tankage was
installed. A single story structure that was used to house the former office space for the gasoline
dispensing operations and truck sales remains on the site.
Nature of Confirmed Release:
In March of 2006, 5 underground storage tanks (USTs) were removed from the Atlantic Motors
site. At the time of closure, holes were observed in 1 of the tanks, petroleum impacted soil and
groundwater was observed in 1 of the 2 tank pits and approximately 10 tons of impacted soils
were removed. Post closure samples collected from the tank excavations confirmed that several
petroleum COCs were present in the soil and shallow groundwater at concentrations that
exceeded the RSHS.
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Site Characterization Actions Conducted To Date:
Site characterization activities were initiated by AGLO Environmental Consulting Services in
March of 2006 as part of the closure of the USTs, with 21 post excavation soil samples being
collected from the 2 tank excavations in which the 5 USTs had been located, along with a sample
of water that was ponded in 1 of the UST excavations. The UST Closure Report, attached
hereto, documented soil contamination above the RSHS beneath 2 of the tanks and
contamination above the RSHS in the sample of the ponded water.
In September of 2006, Sigma Environmental Services, Inc. under contract to ANCO
Environmental Services, Inc. completed 12 additional soil borings, from which 28 soil samples
were collected, and installed 4 bedrock groundwater monitoring wells. Those wells were
subsequently sampled in November of 2006 and the results reported in Sigma Environmental’s
January 2007 Site Characterization Report (SCR). The Sigma SCR, attached hereto, reported
that only 1 of the 28 soil samples contained COCs above the RSHS.
On September 24, 2007, PaDEP responded to the SCR and determined that further work was
necessary to adequately characterize the site and the extent of the contamination. (PaDEP
Review Letter Attached).
Additional groundwater sampling was conducted on November 20, 2007; May 28, 2008;
September 5, 2008; December 10, 2008; and, March 3, 2009. Groundwater sampling results are
summarized by the following table.
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During each of the 6 groundwater sampling event, static water level measurements were taken
from each of the 4 monitoring wells. Groundwater elevations are summarized by the following
table and contours of those data and indicate groundwater flow in a generally northerly direction
during the first 3 sampling events, but in a generally southerly direction during the last 3 events.
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Summary Table of Static Water Level Measurements From Site Samplings
Monitoring
Well ID

Sampling
Date

Reference
Elevation

Depth to
Water

Static
Water
Elevation

Sampling
Company

MW-1

11/14/06
11/20/07
05/28/08
09/05/08
12/10/08
03/02/09

1487.53
1487.53
1487.53
1487.53
1487.53
1487.53

28.62
45.90
39.74
42.87
31.65
33.55

1458.91
1441.63
1447.79
1444.66
1455.88
1453.98

Sigma Environmental
Sigma Environmental
Sigma Environmental
Sigma Environmental
Sigma Environmental
Environmental Alliance

MW-2

11/14/06
11/20/07
05/28/08
09/05/08
12/10/08
03/02/09

1485.19
1485.19
1485.19
1485.19
1485.19
1485.19

25.84
37.30
30.87
41.27
30.34
30.67

1459.35
1447.89
1454.32
1443.92
1454.85
1454.52

Sigma Environmental
Sigma Environmental
Sigma Environmental
Sigma Environmental
Sigma Environmental
Environmental Alliance

MW-3

11/14/06
11/20/07
05/28/08
09/05/08
12/10/08
03/02/09

1483.90
1483.90
1483.90
1483.90
1483.90
1483.90

24.99
45.80
30.57
41.27
32.15
29.59

1458.91
1438.10
1453.33
1442.63
1451.84
1454.31

Sigma Environmental
Sigma Environmental
Sigma Environmental
Sigma Environmental
Sigma Environmental
Environmental Alliance

MW-4

11/14/06
11/20/07
05/28/08
09/05/08
12/10/08
03/02/09

1485.38
1485.38
1485.38
1485.38
1485.38
1485.38

26.09
43.40
39.15
39.79
29.22
30.34

1458.47
1441.98
1446.23
1445.59
1456.16
1455.04

Sigma Environmental
Sigma Environmental
Sigma Environmental
Sigma Environmental
Sigma Environmental
Environmental Alliance
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Constituents of Concern:
The COCs for the subject site are PaDEP unleaded gasoline constituents benzene, toluene,
ethylbenzene, xylenes, isopropylbenzene, MTBE, naphthalene and TMBs

C. OBJECTIVES AND SCOPE OF WORK
This RFB seeks competitive bids from qualified consultants to complete the assessment of the
confirmed petroleum release by timely completion of a Site Characterization Plus to fully define
the environmental concerns in accordance with PaDEP requirements. The Site Characterization
Plus is to be sufficiently comprehensive and is to include a thorough evaluation of appropriate
remedial technologies capable of being implemented and achieving a Release of Liability (ROL)
under the RSHS for the impacted soil and groundwater. As this solicitation is for an Site
Characterization Plus rather than a standard Site Characterization, it is imperative that
the evaluation of remedial technologies be sufficiently detailed to permit the PaDEP to
review and approve those technologies determined to be viable, so that when the
remediation of the site is competitively bid, bidders will have the opportunity to select
from multiple PaDEP approved viable alternative technologies. As a result, bidders are
advised that some limited scale pilot testing may be necessary to evaluate and to assess the
viability of remedial technologies. With these goals in mind, bidder’s proposals shall, at a
minimum, include the following work elements:
Work Task 1.0 Project Planning/Management:
Task 1.1 Records Review/Documentation - The successful bidder shall review and
document the site history and details of the release via document inspection, interviews and
related activities including:

2



Reviewing Federal, State and local environmental and other databases for the
subject property and adjacent properties, as well as searching for any
environmental liens filed against the property;



Reviewing prior SCRs and sampling reports completed for the subject
property, copies of which are included in Attachment 1 of this RFB;



Identifying potential concerns with impacts to public and private water
supplies, buildings or structures, stormwater and sanitary sewers and other
underground utilities;2



Identifying potential off-site sources which may have contributed to the
identified contamination.



Identifying drinking water wells on or within a ½ mile radius of the subject
site;

Scope of work includes the notification requirements specified in 25 PA Code §245.305
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Documenting of properties within a ½ mile radius of the subject site being
connected to public water supplies; and,



Reviewing the suspected location and volume of the release and affected
media (soil, groundwater, surface water and/or vapor).

The successful bidder shall document the property historical records review and interviews
by preparing a written detailed summary of research findings including site and vicinity
general setting, current land use and planned land use on the property, descriptions of
existing and proposed structures, utilities, groundwater wells, availability and connections to
public water supplies, other improvements on the site and current and past uses of adjoining
properties. A written summary of findings shall be prepared and submitted to the Technical
Contact and the Solicitor and shall include a detailed discussion of existing and historical
underground storage tanks (USTs), any above ground storage tanks (ASTs), pump islands,
canopies and underground product conveyance piping systems including diagrams and any
other fuel handling, storage or distribution facilities and any potential off-site sources which
may have contributed to the contamination. Documentation of this initial work phase shall
include maps, sketches, photos, interview sheets, or other relevant documentation
supporting the text.
Task 1.2 Preparation of Project Guidance Documents - Documents to be prepared
include a Site Specific Health And Safety Plan, a Field Sampling And Analysis Plan, a Quality
Assurance/Quality Control Plan, a Pennsylvania One Call Notification Plan, a PennDOT
Access/Notification Plan and/or other plans that may be required by regulations or that may
be necessary and appropriate.3 Where applicable, the pertinent project guidance documents
should be prepared in accordance with 25 PA CODE § 245.
Task 1.3 Project Management – The successful bidder shall complete necessary,
reasonable and appropriate project management activities for the duration of the contract
period consistent with release investigation projects. Such activities would be expected to
include client communications/updates and meetings, permitting, record keeping,
subcontracting, personnel and subcontractor management, quality assurance/quality control,
scheduling and other activities.
Work Task 2.0 – Work Plan Implementation Activities:
Task 2.1 Licensed Professional Survey of Site/Base Map Preparation – The successful
bidder shall have a professionally survey of the site completed by a Pennsylvania-licensed
3

In accordance with 25 PA Code 245.309. Successful bidder shall be responsible for contacting Pennsylvania One Call prior to any
invasive field work. In addition, successful bidder shall be responsible for obtaining all necessary permits for monitoring wells
drilled in PennDOT or municipal rights-of-ways or cartways.

Page 11 of 18

PaUSTIF 2006-0048(M)
RFB- SCR PLUS
Atlantic Motors
Frackville, Pennsylvania
July 31, 2009

surveyor including all site features (i.e. - buildings, structures, property boundaries, USTs,
ASTs, conveyance lines (if known), pump islands, canopies, groundwater monitoring wells
and soil boring locations, supply wells, overhead and underground utilities, topography, uses
of adjacent properties, rights-of-way, etc.). A professionally sealed reproducible base map
shall be included in the SCPR.
Task 2.2 Soil Borings and Monitoring Wells – The successful bidder shall install a
sufficient number of additional soil borings and groundwater monitoring wells at appropriate
locations, both on and off the subject property, to fully define the extent of contamination.
Bidders shall identify the locations and construction details of all proposed wells and borings,
along with a narrative detailing the rationale for each proposed well and boring4.
Subsequent to installing the soil borings and wells all wells and borings shall be surveyed by a
professional surveyor to identity locations on the scaled base site plan and to determine top
of casing elevations (elevation above mean sea level).
Task 2.3 Groundwater Sampling - The successful bidder shall complete regular quarterly
groundwater monitoring of all on-site and off-site monitoring wells until such time as
continued sampling is ordered terminated by PaDEP or the solicitor5.
Prior to the collection of any groundwater samples, the successful bidder shall collect and
record static water levels measurements for the 3 on-site wells.
Following the collection of static water levels from all wells, the successful bidder shall purge
and sample the wells for the COCs (i.e. - benzene, ethylbenzene, isopropylbenzene, MTBE,
naphthalene, toluene, xylene, fluorene and phenanthrene).
During each sampling event, 1 trip blank (provided by laboratory) and 1 blind duplicate
QA/QC groundwater sample shall be collected and analyzed for the COCs.
Low-flow groundwater purging/sampling techniques shall be used to purge and collect
groundwater samples from the monitoring wells unless this method is not viable for
documented technical reasons.
All samples shall be placed in new laboratory pre-cleaned 40 milliliter (ml) glass VOC vials,
acid preserved with hydrochloric acid and packed on ice and transported to an independent
NELAC certified testing laboratory for analysis of the COCs via EPA Method 8260B.

4
5

In accordance with the PaDEP Groundwater Monitoring Guidance Manual, Document # 383-3000-001 dated December 1, 2001.
For bidding purposes, bidders should assume 8 quarters of quarterly monitoring.
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Full chain-of-custody records shall be completed and maintained for each sampling event.
The bidder is advised that their calibration of the required Fate and Transport Model, the
development of a proper site conceptual model and the subsequent demonstration of
attainment relies heavily on this data.
If separate-phase liquids are encountered during the groundwater sampling, a sample of the
separate-phase liquid shall be collected and properly containerized / stored and the Technical
Contact shall be notified. USTIF may request (under a separate work scope) that the
separate-phase liquid sample be analyzed for forensic properties.
Task 2.4 Quarterly Sampling Reporting - Upon completion of each quarterly sampling
event, the successful bidder shall review and analyze the results of the static water level
measurements and the reports of the laboratory testings and shall compile and submit a
Quarterly Sampling Report (QSR). Each QSR shall include copies of the static water level
elevations collected from each well, a contour map of the static water levels, copies of the
laboratory reports of the sample analyses, a summary table of analytic results, including all
prior sampling results, isocon mapping of COCs found above the RSHS and copies of the
purging records and field notes of each sampling event. One copy of each QSR shall be
provided to PaDEP, 1 copy of each QSR shall be provided to the Solicitor and 1 additional
copy of each QSR shall be provided to the ICFI Representative. QSRs are to be submitted to
the parties identified above within 30-days of the successful bidder’s receipt of the laboratory
results of the sampling event.
Task 2.5 Aquifer Testing – Slug tests shall be complete within multiple wells to identify the
horizontal and vertical spatial variability in the aquifer characteristics6. Both rising and falling
head tests shall be completed at each tested well. The evaluation of the rising and falling head
test data shall be performed according to the Bouwer and Rice method for completely or
partially penetrating wells in unconfined or semi-confined aquifers. Should the test data
suggest confined aquifer conditions, then another method of data reduction shall be used
such as the curve matching techniques developed by Cooper.
Task 2.6 Fate and Transport Modeling - Fate and Transport Modeling shall be completed
using the Quick Domenico two-dimensional analytical model to predict fate and transport of
COCs exceeding the RSHS in groundwater beneath the subject site. Bidders may propose the
use of additional fate and transport models to be used along with the Quick Domenico
model, if appropriate.

6

Slug test work shall be completed as per accepted industry standards and in accordance with the American Society for Testing and
Materials (ASTM) standards as defined in ASTM D4104-96 (2004), ASTM D5785-95 (2000), ASTM D5881-95 (2000) and ASTM
D5912-96 (2004).
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Task 2.7 Vapor Intrusion Into Buildings – The successful bidder shall complete vapor
intrusion investigations consistent with the Land Recycling Technical Guidance Manual –
Section IV.A.4 Vapor Intrusion Into Buildings from Groundwater and Soil under the Act 2
Statewide Health Standard, Document 253-0330-100, dated January 24, 2004.
Work Task 3.0 – Waste Management and Disposal:
The successful bidder shall manage purge water from the on-site monitoring wells consistent
with the guidelines set forth by PaDEP’s Groundwater Monitoring Guidance Manual PaDEP
Document # 383-3000-001. For cost estimation purposes, bidders shall assume that low flow
purge water shall be treated on-site through granular activated carbon for surface discharge,
provided PaDEP approval is secured by successful bidder.
The successful bidder shall manage soil, drill cuttings and development water from the soil
boring and well installations. For cost estimation purposes, bidders shall assume that they are
responsible for segregating and containerizing soil and well cuttings and purge water in DOTapproved 55-gallon drums, and transporting the drums to an on-site staging location
designated by the Solicitor. Bidder is also responsible for sampling and analyzing the cuttings
and purge water and to characterize them and determine appropriate means of disposal (e.g..
clean fill, landfill, etc.). Disposal of the soil and well cuttings and purge water is not included
in this bid.
Work Task 4.0 – Site Characterization Plus Report:
Reporting of the results of the site characterization shall be in the form of a Site
Characterization Plus Report (SCPR) which shall include sufficiently detailed remedial
technology evaluations to permit PaDEP’s review and approval of those technologies which
are determined to be viable to remediate the identified contamination at the subject site. The
format and content of the report shall be generally consistent with 25 PA Code §245 309,
except that a substantially more rigorous evaluation of the remedial alternatives shall be
included. The SCPR shall be sealed by a Professional Geologist registered in the
Commonwealth of Pennsylvania. A draft of the SCPR shall be submitted electronically (in
Adobe PDF format) to the Technical Contact and a hard copy shall be submitted to both the
Solicitor and Technical Contact for review/comment prior to finalizing the SCPR. Once the
successful bidder has addressed comments on the draft, the successful bidder shall finalize
and issue the SCPR to PaDEP. All AutoCAD maps/plans included in the report (e.g., site
plan/base map, groundwater elevation maps, dissolved plume maps. soil contaminant
distribution maps, etc.) shall also be submitted electronically on CD to the Technical Contact.7

7

Figures and AutoCAD drawings are to be prepared on no larger than Ledger Sized (11” x 17”) paper.
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The scope of work as described above shall be conducted in accordance with industry
standards/practices, and consistent with the PaDEP requirements and guidelines (e.g. the
current PaDEP Groundwater Monitoring Guidance Manual Document No 383-3000-0011 )8
Each bidder should carefully review the existing site information provided in Attachment 1 to
this RFB and seek out other appropriate sources of information to develop a cost estimate
and schedule leading up to and including preparing the SCPR. Bids that demonstrate a
command of existing site information and offer a comprehensive/complete vision for the
necessary characterization of the site to fully define the environmental concerns associated
with the release in accordance with PaDEP requirements and fully evaluate appropriate
remedial technologies capable of being implemented to attain an ROL under the RSHS for
the impacted soil and groundwater will be regarded as responsive to this solicitation.9
D. QUALIFICATION QUESTIONS
In order for proposals to be considered administratively complete, bidder’s proposals must provide
answers to the five (5) qualifications and experience questions provided below:
• Does your company employ the Pennsylvania licensed Professional Geologist (P.G.)
that is designated as the proposed project manager? How many years of experience
does this person have?
• How many Chapter 245 projects are your company currently consultant on record for
in the Northeast region of Pennsylvania? Please List.
• How many Chapter 245 projects have your company and/or the proposed
Pennsylvania licensed P.G. worked on in the Northeast region of Pennsylvania
during the last five (5) years?
• How many Chapter 245 projects have your company and/or the Pennsylvania
licensed P.G. losed (i.e., obtained relief from liability from the PADEP) using either
the Statewide Health Standards or Site Specific Standards? Please list.
• Has your company ever walked away from a USTIF Fixed Price Contract or Pay For
Performance contract without attaining all of the Milestones? If so, please explain
why the contract was not fulfilled?

8

In the event that site conditions preclude adherence to industry standards/practices, and consistent with the PaDEP requirements
and guidelines bidders shall proposal alternate techniques which must be preapproved by the Technical Contact and PaDEP prior
to implementation.

9

If bidders believe additional work steps beyond work scope items identified herein are necessary to complete the SCPR, these items
should be identified in the bidder’s proposal. Reasonable, necessary and appropriate work that is performed outside of this scope
of work due to unforeseen conditions shall be reimbursed according to the unit rate schedule.
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E. TYPE OF CONTRACT/BID INSTRUCTIONS
The Solicitor wishes to execute a mutually agreeable cost not-to-exceed time-andmaterials contract (sample attached hereto) based on unit prices for labor, equipment,
materials, subcontractors/vendors and other direct costs. The total cost quoted by the
successful bidder will be the maximum amount to be paid by the Solicitor unless a change in
scope is authorized and determined to be reasonable, necessary and appropriate.
The bidding firm must include the following in their proposal:

10



A demonstration of the bidder’s understanding of the objectives of the project,
the bidder’s approach to achieving those objectives efficiently, and existing site
information provided in this RFB; and



A detailed cost not-to-exceed quotation for the completion of the scope of
work;



A detailed schedule of activities for completing the proposed scope of work
inclusive of reasonable assumptions regarding the timing and duration of client
and/or regulatory agency reviews (if any) need to complete the scope of work of
work to complete the scope of work defined by this RFB;



Indication of whether the bidder accepts or seeks changes in the proposed
contract/terms and conditions;



A copy of the bidder’s proposed contract/terms and conditions;



The bidder’s levels of insurance;10



The bidder’s proposed unit cost rates for each expected labor category,
subcontractors, other direct costs and equipment;



The bidder’s proposed markup on other direct costs and subcontractors (if any);



Identification and detailed description of subcontractor use and involvement;



Identification of any exceptions, assumptions or special conditions applicable to
the scope of work;

The successful bidder agrees and shall submit evidence to Solicitor and Technical Contact before beginning work that bidder has
procured and will maintain Workers Compensation: commercial general liability insurance in the amount of $1,000,000; contractor
pollution liability insurance in the amount of $1,000,000; automobile liability insurance in the amount of $1,000,000; and
professional liability insurance in the amount of $1,00,000 for the work to be performed.
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Costs by task and not-to-exceed costs must be defined within the proposal text
and on the cost spreadsheet included in Attachment 1 and the bidder’s cost by
task consistent with the proposed scope of work identifying all level-of-effort and
costing assumptions;



A statement of qualifications including that of any major subcontractor(s);



Description of the bidders approach to working with PaDEP from project
inception through PaDEP approval of the SCPR. Description of how PaDEP
would be involved proactively in the resolution of any technical issues and how
the PaDEP case team will be kept informed of activities at the Site;



Description of how the Solicitor and ICFI/USTIF will be kept informed as to
project progress and developments and how Solicitor (or designee) will be
informed of and participate in evaluating technical issues that may arise during
this project;



Answers to the qualification questions discussed in the RFB;



Identification and resumes of the members of the proposed project team for key
project staff, including the proposed Professional Geologist of Record who will
be responsible for overseeing the work and applying a Pennsylvania Professional
Geologist’s Seal to the project deliverables.

The bidder shall provide its bid pricing using the format identified in this RFB and will provide
brief descriptions of each task in the body of the bid document. Also, the bidder must complete
the detailed cost sheet (in Microsoft Excel Format) included within Attachment 1 of this RFB.
The scope of work, as described within this RFB, shall be conducted in accordance with industry
standards and practices, and consistent with PaDEP requirements and guidelines. The successful
bidder’s work to complete all work tasks associated with this RFB will be subject to ongoing
review by the PaUSTIF or its representatives to assess whether the work actually completed and
the associated incurred costs are reasonable, necessary and appropriate
In order to facilitate PaUSTIF’s review and reimbursement of invoices submitted under this
claim, the Solicitor requires that project costs be invoiced by the tasks identified in the bid. The
standard practice of tracking total cumulative costs by bid task will also be required to facilitate
invoice review.
The bid responses must clearly and unambiguously accept the provided contract or must
clearly cross reference any requested changes.
Each bid package received will be assumed to be good for a period of up to 120 days after receipt
unless otherwise noted. Please note that ICFI, PaUSTIF and Earth Resource Associates will treat
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the bids as confidential, but that limited general information may be released to the Solicitor
and/or Earth Resource Associates after the bid selection process is completed. In addition, for
your reference, a copy of the PaUSTIF Competitive Bidding Fact Sheet is provided within
Attachment 1. The aforementioned guidance document provides you with additional information
relative to the bidding process.

F. MANDATORY SITE VISIT
On August 10, 2009, the Technical Contact (or his designee) will be available at the site at 10:00 AM
to answer questions and conduct a site tour for a limited number of participants per firm.
Prospective bidders must inform the Technical Contact, in writing, at least five (5) business days in
advance of the aforementioned meeting date as to whether your firm will be in attendance, do not
contact the Solicitor. Any firm that does not attend the August 10, 2009 mandatory site visit
will not be eligible to submit a bid response.
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ATTACHMENT 1
Project Documents
1. March 27, 2006 Notice of Reportable Release
2. AGLO UST Closure Report (April 10, 2006)
3. AGLO Progress Report (April 28, 2006)
4. May 10, 2006 PaDEP Closure Report Comment Letter
5. November 16, 2006 PaDEP NOV Letter
6. ANCO December 2007 Site Characterization Report
7. September 21, 2007 PaDEP Site Characterization Report Comment Letter
8. Sigma November 20, 2007 Groundwater Monitoring Report
9. May 5, 2008 PaDEP Comment Letter
10. Sigma May 28, 2008 Groundwater Monitoring Report
11. Sigma December 10, 2008 Groundwater Monitoring Report
12. Environmental Alliance March 3, 2009 Groundwater Monitoring Report
(April 2009)
13. PaDEP Groundwater Monitoring Guidance Manual, Document # 3833000-001(December 1, 2001)
14. Standardized Bid Format (Microsoft Excel)
15. PaUSTIF Competitive Bidding Fact Sheet
16.

Sample Remediation Agreement (contract)

