Leo's #3 Car Wash USTIF Claim # 2002-0013(I) Attachment 3n

General Sequence Of Events for Milestones D through J

Task	Applicable Milestone(s)	Project Timeline
Continued DPE System Operation	Not Applicable	
Secure Oil Change Business	D	
Canopy Removal and Disposal	E	
Small Excavation, Attainment Sampling, ORC Addition, and Backfilling	F and H	
Large Excavation and Attainment Sampling	F	
Vacuum Extraction of Groundwater from Large Excavation	F and G	
Large Excavation: ORC Addition and Backfilling	F and H	
Paving	1	
Groundwater Monitoring Well Replacement	J	

Note: Not To Scale