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The Pennsylvania Underground Storage Tank Indemnification Fund (PAUSTIF), on behalf of the
claimant who hereafter is referred to as the Client or Solicitor, is providing this Request for Bid
(RFB) to prepare and submit a bid to complete the Scope of Work (SOW) for the referenced
Site. The Solicitor is the former owner/operator of the Site. PAUSTIF has determined that the
claim reported by the Solicitor is eligible for coverage from the PAUSTIF subject to the
applicable statutes and regulations. Reimbursement of Solicitor approved reasonable and
necessary costs, not to exceed the claim aggregate limit, for the corrective action work
described in this RFB will be provided by PAUSTIF. Solicitor is responsible to pay any
applicable deductible and/or proration.
Each bid response will be considered individually and consistent with the evaluation process
described in the PAUSTIF Competitive Bidding Fact Sheet which can be downloaded from the
PAUSTIF website https://ustif.pa.gov.

Calendar of Events
Activity

Date and Time

Notification of Intent to Attend Site Visit

October 19, 2018 by 5 p.m.

Mandatory Pre-Bid Site Visit

October 25, 2018 at 11 a.m.

Deadline to Submit Questions

November 9, 2018 by 5 p.m.

Bid Due Date and Time

November 16, 2018 by 3 p.m.
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Contact Information
Technical Contact
Lawrence F. Roach, P.G.
Groundwater Sciences Corporation
2601 Market Place Street, Suite 30
Harrisburg, PA 17110

All questions regarding this RFB and the subject Site conditions must be directed via email to
the Technical Contact identified above with the understanding that all questions and answers
will be provided to all bidders. The email subject line must be “Blair’s Auto, 20130002(I) –
RFB QUESTION”. Bidders must neither contact nor discuss this RFB with the Solicitor,
PAUSTIF, the Pennsylvania Department of Environmental Protection (PADEP), or ICF unless
approved by the Technical Contact. Bidders may discuss this RFB with subcontractors and
vendors to the extent required for preparing the bid response.
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Requirements
Mandatory Pre-Bid Site Meeting
The Solicitor, the Technical Contact, or their designee will hold a mandatory Site visit on the
date and time listed in the Calendar of Events to conduct a Site tour for one (1) participant per
bidding company. The Technical Contact will collect questions and respond via email. All
questions and answers will be provided via email to all attendees. This meeting is mandatory
for all bidders, no exceptions. This meeting will allow each bidding company to inspect the Site
and evaluate Site conditions. A notice of the bidder’s intent to attend this meeting is
requested to be provided to the Technical Contact via email by the date listed in the
Calendar of Events with the subject Blair’s Auto, 20130002(I) – SITE MEETING
ATTENDANCE NOTIFICATION”. The name and contact information of the company
participant should be included in the body of the email. Notification of intent to attend is
appreciated; however, it is not required. Attendance at the Pre-Bid Site Meeting is mandatory.
Submission of Bids
To be considered for selection, one (1) hard copy of the signed bid package and one (1)
electronic copy (one (1) PDF file on a compact disk (CD) included with the hard copy)
must be provided directly to the PAUSTIF’s third party administrator, ICF, to the attention
of the Contracts Administrator. The Contracts Administrator will be responsible for opening
the bids and providing copies to the Technical Contact and the Solicitor. Bid responses will
only be accepted from those companies that attended the Mandatory Pre-Bid Site Meeting. The
ground address for overnight/next-day deliveries is ICF, 4000 Vine Street, Middletown,
PA 17057, Attention: Contracts Administrator. The outside of the shipping package
containing the bid must be clearly marked and labeled with “Bid – Claim # 20130002(I)”.
Please note that the use of U.S. Mail, FedEx, UPS, or other delivery method does not guarantee
delivery to this address by the due date and time listed in the Calendar of Events for
submission. Companies mailing bids should allow adequate delivery time to ensure timely
receipt of their bid.
The bid must be received by 3 p.m., on the due date shown in the Calendar of Events.
Bids will be opened immediately after the 3 p.m. deadline on the due date. Any bids received
after this due date and time will be time-stamped and returned. If, due to inclement weather,
natural disaster, or any other cause, the PAUSTIF’s third party administrator, ICF’s office is
closed on the bid due date, the deadline for submission will automatically be extended to the
next business day on which the office is open. The PAUSTIF’s third party administrator, ICF,
may notify all companies that attended the Mandatory Pre-Bid Site Meeting of an extended due
date. The hour for submission of bids shall remain the same. Submitted bid responses are
subject to the Pennsylvania Right-to-Know Law.
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Bid Requirements
The Solicitor wishes to execute a mutually agreeable contract with the selected consultant
(“Remediation Agreement”). The Remediation Agreement is included as Attachment 1 to this
RFB. The bidder must identify and document in their bid any modifications that they wish to
propose to the Remediation Agreement language in Attachment 1 other than obvious
modifications to fit this RFB (e.g., names, dates, and descriptions of milestones). The number
and scope of any modifications to the standard agreement language will be one (1) of the
criteria used to evaluate the bid. Any bid that does not clearly and unambiguously state
whether the bidder accepts the Remediation Agreement language in Attachment 1 "as
is", or that does not provide a cross-referenced list of requested changes to this
agreement, will be considered non-responsive. This statement should be made in a Section
in the bid entitled “Remediation Agreement”. Any proposed changes to the agreement should
be specified in the bid; however, these changes will need to be reviewed and agreed upon by
both the Solicitor and the PAUSTIF.
The selected consultant will be provided an electronic copy (template) of the draft Remediation
Agreement in Microsoft Word format to allow agreement-specific information to be added. The
selected consultant shall complete the agreement-specific portions of the draft Remediation
Agreement and return the document to the Technical Contact within 10 business days from date
of receipt.
The Remediation Agreement fixed costs shall be based on unit prices for labor, equipment,
materials, subcontractors/vendors, and other direct costs. The total cost quoted in the bid by
the selected consultant will be the maximum amount to be paid by the Solicitor unless a change
in scope is authorized and determined to be reasonable and necessary. There may be
deviations from and modifications to this SOW during the project. The Remediation Agreement
states that any significant changes to the SOW will require approval by the Solicitor, PAUSTIF,
and PADEP. NOTE: Any request for PAUSTIF reimbursement of the reasonable costs to repair
or replace a well will be considered on a case-by-case basis.
The bidder shall provide its bid cost using the Bid Cost Spreadsheet (included as Attachment 2)
with descriptions for each task provided in the body of the bid document. Please note, if costs
are provided within the text of the submitted bid and there is a discrepancy between costs listed
in the Bid Cost Spreadsheet and in the text, the costs listed within the Bid Cost Spreadsheet will
be used in the evaluation of the bid and in the Remediation Agreement with the selected
consultant. Bidders are responsible to ensure spreadsheet calculations are accurate. The
technical score for bids will be based solely on those tasks represented as milestones included
in the Bid Cost Spreadsheet and the total bid cost. Any optional bidder-defined tasks,
milestones, or cost adders that are not requested as part of this RFB will not be considered by
the Bid Evaluation Committee in the technical review and technical score for the bid.
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In addition, the bidder shall provide:
1. The bidder’s proposed unit cost rates for each expected labor category, subcontractors,
other direct costs, and equipment;
2. The bidder’s proposed markup on other direct costs and subcontractors (if any);
3. The bidder’s estimated total cost by task consistent with the proposed SOW identifying
all level-of-effort and costing assumptions; and
4. A unit rate schedule that will be used for any out of scope work on this project.
Each bid will be assumed to be valid for a period of up to 120 days after receipt unless
otherwise noted. The costs quoted in the Bid Cost Spreadsheet will be assumed to be valid for
the duration of the Remediation Agreement.
Please note that the total fixed-price bid must include all costs, including those cost items that
the bidder may regard as “variable”. These variable cost items will not be handled outside of
the total fixed-price quoted for the SOW unless the RFB requests costing alternatives for
specific items or services. Any bid that disregards this requirement will be considered nonresponsive to the bid requirements and, as a result, will be rejected and will not be evaluated.
The RFB is requesting a total fixed-price bid (unless the RFB requests costing alternatives for
specific items or services). PAUSTIF will not agree to assumptions (in bids or the selected
bidders executed Remediation Agreement) referencing a level of effort and/or hours. Costs
provided in your bid should be developed using your professional opinion, experience, and the
data provided. PAUSTIF will not reimburse costs for additional hours to complete activities
included as part of the base bid/contract price.

Each bid response document must include at least the following:
1. Demonstration of the bidder’s understanding of the Site information provided in this RFB,
standard industry practices, and objectives of the project.
2. A clear description, specific details, and original language of how the proposed work
scope will be completed for each milestone. The bid should specifically discuss all tasks
that will be completed under the Remediation Agreement and what is included (e.g.,
explain groundwater purging/sampling methods, which guidance documents will be
followed, what will be completed as part of the Site specific work scope/SCR/RAP
implementation). Recommendations for changes/additions to the Scope of Work
5

proposed in this RFB shall be discussed, quantified, and priced separately; however,
failure to bid the SOW “as is” may result in a bid not being considered. Bids should
include enough original language conveying bidder’s thought such that the
understanding of site conditions, closure approach (if applicable), and approach to
addressing the scope of work can be evaluated. Since bidders are not prequalified, the
bid response must provide the Bid Evaluation Committee and Solicitor enough
information to complete a thorough review of the bid and bidder.
3. A copy of an insurance certificate that shows the bidder’s level of insurance consistent
with the requirements of the Remediation Agreement. Note: The selected consultant
shall submit evidence to the Solicitor before beginning work that they have procured and
will maintain Workers Compensation, commercial general and contractual liability,
commercial automobile liability, and professional liability insurance commensurate with
the level stated in the Remediation Agreement and for the work to be performed.
4. The names and brief resumes/qualifications of the proposed project team including the
proposed Professional Geologist and Professional Engineer (if applicable) who will be
responsible for overseeing the work and applying a professional seal to the project
deliverables (including any major subcontractor(s)).
5. Responses to the following specific questions:
a. Does your company employ a Pennsylvania-licensed Professional Geologist that
is designated as the proposed project manager? How many years of experience
does this person have?
b. How many Pennsylvania Chapter 245 projects is your company currently the
consultant for in the PADEP Region where the Site is located? Please list up to
10.
c. How many Pennsylvania Chapter 245 Corrective Action projects involving an
approved SCR, RAP, and RACR has your company and/or the Pennsylvanialicensed Professional Geologist closed (i.e., obtained Relief from Liability from
the PADEP) using any standard?
d. Has your firm ever been a party to a terminated PAUSTIF-funded Fixed-Price
(FP) or Pay-for-Performance (PFP) contract without attaining all of the
milestones? If so, please explain.
6. A description of subcontractor involvement by task.
Identify and describe the
involvement and provide actual cost quotations/bids/proposals from all significant
specialized subcontracted service (e.g., drilling/well installations, laboratory, etc.). If a
bidder chooses to prepare its bid without securing bids for specialty subcontract
services, it does so at its own risk. Added costs resulting from bid errors, omissions, or
faulty assumptions will not be considered for PAUSTIF reimbursement.
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7. A detailed schedule of activities for completing the proposed SOW including reasonable
assumptions regarding the timing and duration of Solicitor reviews (if any) needed to
complete the SOW. Each bid must provide a schedule that begins with execution of the
Remediation Agreement with the Solicitor and ends with completion of the final
milestone proposed in this RFB. Schedules must also indicate the approximate start
and end date of each of the tasks/milestones specified in the Scope of Work, and
indicate the timing of all proposed key milestone activities (e.g., within 30 days of the
contract being executed).
8. A description of how the Solicitor, ICF, and the PAUSTIF will be kept informed as to
project progress and developments and how the Solicitor (or designee) will be informed
of and participate in evaluating technical issues that may arise during this project.
9. A description of your approach to working with the PADEP. Describe how the PADEP
would be involved proactively in the resolution of technical issues and how the PADEP
case team will be kept informed of activities at the Site.
10. Key exceptions, assumptions, or special conditions applicable to the proposed SOW
and/or used in formulating the proposed cost estimate. Please note that referencing
extremely narrow or unreasonable assumptions, special conditions, and exceptions may
result in the bid response being deemed “unresponsive”.
11. The name and contact information of the person who is to be contacted in the event the
bid is selected by the Solicitor and/or a Right to Know request is received by PAUSTIF.
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Bid Review and Evaluation
1. Bid Review and Scoring
Bidders’ submissions that are administratively qualified (attend the mandatory pre-bid
site meeting, submission of the bid by the designated due date and time) will be
evaluated.
Technical Scoring
Bids are evaluated for technical viability before cost is considered. Bids that have
technical scores that fall within 75% of the highest technical score will advance to cost
scoring. Bids with technical scores below 75% of the highest technical score are
eliminated from further consideration.
Numerical values will be assigned for defined SOW bids for two categories:
• Understanding the problem and demonstrating knowledge of how to perform the
work
• Qualifications and Experience
Numerical values will be assigned to three categories in those cases where there is a
bid-to-result request:
• Understanding of the problem
• Technical and Regulatory Approach to Remediation
• Qualifications and Experience
Cost Scoring
Cost scores are determined by a cost formula. The bid(s) with the lowest total cost
receives the maximum cost points available. The remaining bids are scored by applying
the following cost formula: (1-((B-A)/A)) x C = D
A = the lowest bid cost
B = the bidder’s cost being scored
C = the maximum number of cost points available
D = bidder’s cost score (points)
If a bid cost is equal to, or greater than, twice the amount of the lowest bid cost, the
formula calculation will result in a negative number and the bid will be assigned zero cost
points.
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2. Evaluation of Bids
A committee comprised of at least two members of the USTIF staff, two members of ICF
staff, and the TPR who assisted in developing the bid package will score all bids that are
administratively qualified based on the above criteria. USTIF recognizes that several
bids may be acceptable and receive similar numerical scores. At the conclusion of the
scoring process, the claimant will receive those bids whose numerical scores place them
in the category of meeting Reasonable and Necessary criteria and acceptable for USTIF
funding. The claimant may select any of the consulting firms that submitted a qualified
bid package to implement the tasks described in the bid; however, USTIF will only
provide funding up to the highest fixed price of those bids determined to be Reasonable
and Necessary for USTIF funding.
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General Site Background and Description
Each bidder should carefully review the existing information and documentation provided in
Attachment 3. The information and documentation has not been independently verified.
Bidders may wish to seek out other appropriate sources of information and documentation
specific to this Site. If there is any conflict between the general Site background and description
provided herein and the source documents within Attachment 3, the bidder should defer to the
source documents.
Site Address:
Former Blair’s Auto
3575 Schuylkill Road
Spring City, PA, 19745
Spring City Borough, Chester County

Site Description and Operation History
The Former Blair’s Auto facility (the “Site”) is located at the intersection of Heckel Avenue and
Schuylkill Road in a residential and commercial mixed use area within Spring City Borough,
Chester County. A Site Location Map is presented as Figure 1 in Attachment 3a. The Site is
currently operated by Swedeworks Automotive, LLC, an automobile sales and service facility
that specializes in the sales and service of Volvo branded automobiles. The Site property
consists of one parcel of land, approximately ¾ of an acre in size, with one building and one
former gasoline dispensing canopy located between the Site building and Schuylkill Road. The
Site building is a 3-story “L” shaped structure situated in the central portion of the Site property.
The Site property slopes from the southwest to the northeast, allowing the western portion of the
basement to be below grade while the eastern portion of the basement is at-grade. The
basement, with two overhead garage doors along its eastern end, is used for automotive
servicing. The first floor, with an office area in the northern portion and an automotive service
area with three garage bays and three overhead doors in the southern portion, is used for
automotive sales and service. Two residential apartments are located on the second floor.
Used motor oil and heating oil above ground storage tanks are located behind the facility. The
Site is mostly paved with small grassy and treed areas to the southern and eastern sides of the
property. The Site is serviced by public water and sewer systems. Communication and
electrical services are provided via overhead utility wires.
In 1983, the Site operated as a Gulf Oil Company service station. In 1986 the site was
purchased by Blair and Stephanie Fanfera (Ms. Fanfera is the current property owner). In 1987,
the service station’s brand was switched to Amoco, and then to Texaco in 1988.
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Since 1983, at least nine known registered underground storage tanks (USTs) have been in
operation at Site. The table below provides a summary of nine registered USTs.
Tank
#
001
002
003
004
005
006
007

Size Gallons
4,000
4,000
4,000
4,000
4,000
10,000
4,000

Construction

Contents
Unleaded gas
Unleaded gas
Unleaded gas
Unleaded gas
Unleaded gas
Diesel Fuel
Kerosene

Year
Installed
1983
1983
1983
1983
1983
Unknown
Unknown

Year
Removed
2012
2012
2012
2012
2012
1997
1997

Fiberglass
Fiberglass
Fiberglass
Fiberglass
Fiberglass
Steel
Steel

008

2,000

Steel

#2 Heating Oil

Unknown

2013

009

10,000

Steel

Diesel Fuel

1998

2012

Comments

Reportedly removed at an
earlier date,
discovered/removed in 2013
Installed in area of tank 006

PAUSTIF Claim 20130002(I) was filed for a release of unleaded gasoline discovered during the
closure by removal of tanks 001 through 005 (unleaded gasoline USTs) and tank 009 (diesel
fuel UST) in December 2012. During the December 2012 UST closure, water was encountered
in the open excavation at a depth of approximately 11.5 feet below grade (fbg). UST closure
sampling included dispenser soil samples, product piping soil samples, sidewall soil samples,
and water samples from the open excavation. Samples related to the diesel fuel UST system
were analyzed for the substances listed on the PADEP’s shortlist of diesel fuel parameters,
while samples related to the gasoline UST systems were analyzed for the substances listed on
the PADEP’s shortlist of unleaded gasoline parameters. Concentrations of benzene and methyl
tert-butyl ether (MTBE) were reported in both water samples collected from the open excavation
above the PADEP’s Residential Used-Aquifer (RUA) State-wide Health Standard (SHS) Medium
Specific Concentrations (MSCs).
During the installation of groundwater monitoring wells at the Site (as part of characterizing the
release discovered during the UST closure in 2012), Tank 008 was discovered. Tank 008,
which was thought to have previously closed by removal, was excavated and removed in 2013.
During the removal of Tank 008, three soil samples were collected and analyzed for the
substances listed on the PADEP’s shortlist of #2 heating oil parameters. Concentrations of all
analyzed substances were less than the PADEP’s RUA SHS MSCs.
A figure showing the approximate former location of tanks 001 through 006, 008, and 009 is
included as Figure 2 in Attachment 3a. The locations of the 2012 and 2013 UST closure
samples are shown on Figure 3 in Attachment 3a.
There are currently no known USTs at the Site.
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Surrounding Land Use
The second floor of the Site building contains two residential apartments. The surrounding land
use consists of mixed commercial and residential properties. As shown on Figure 2 in
Attachment 3a, the Site is bordered to the north by Heckel Avenue and to the west by Schuylkill
Road (State Route 724). Beyond Heckel Avenue to the north is a retail commercial property.
Beyond the commercial property to the north is a mobile home community. To the northwest of
the Site, beyond Schuylkill Road, is a commercial property (US Supply Company). Residential
properties are located directly west of the Site beyond Schuylkill Road. The Site is bordered to
the east and southeast by a motel and residential properties.
Physiography, Topography, and Regional Geology/Hydrogeology
Published literature of the bedrock in the area indicates that it belongs to the Triassic aged
Brunswick Formation (reddish-brown shale, siltstone and sandstone). The closest surface water
body to the Site is a small tributary to the Schuylkill River located approximately 1,000 feet north
of the property. The property slopes northeast toward the tributary.
Nature of Confirmed Release and Subsequent Corrective Action Activities
As stated above, the five, 4,000-gallon single-wall fiberglass unleaded gas USTs (Tanks 001
through 005) and the 10,000-gallon steel diesel fuel UST (Tank 009) were closed by removal in
December 2012. During the UST closure, concentrations of benzene and MTBE were reported
in the water samples collected from the open excavation above RUA SHS MSCs.
The Site owner hired Coventry Environmental Associates (CEA) who initiated site
characterization activities. Between June 2013 and July of 2014, CEA installed eleven
groundwater monitoring wells (MW-1 through MW-11) at the Site using air rotary and hollow
stem auger drilling methods. The monitoring wells, most of which are completed in shale, were
installed to depths ranging from 25 to 35 fbg. Monitoring wells MW-1 through MW-5 and MW-7
through MW-11 were constructed as four-inch diameter PVC wells while monitoring well MW-6
was constructed as a two-inch diameter PVC well.
During the installation of groundwater monitoring wells in June 2013, a 2,000-gallon former
heating oil UST was discovered. The UST, which was identified as tank 008, was subsequently
closed by removal. Although the UST was reportedly empty and had several holes, no
analyzed substance was present above the RUA SHS MSCs in the three soil samples collected
from the open excavation.
In September 2014, CEA submitted a Site Characterization Report (SCR) that was
subsequently approved by the PADEP in November 2014. The SCR, which includes well logs,
groundwater sampling results, elevation measurements, and slug testing information, is
included as Attachment 3b.
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In December 2014, a Remedial Action Plan (RAP) was submitted to the PADEP detailing the
proposed remedial strategy of installing two injection galleries in the vicinity of the former USTs
to inject chemical oxidant (Regenox) monthly, for one year, to “enhance the bioremediation of
hydrocarbons/MTBE”. The RAP, which is included as Attachment 3c, was approved by the
PADEP in February 2015.
The injection galleries, which consisted of four-inch diameter inoculation wells, were installed to
a depth of approximately 15 fbg. The monthly injection of approximately 160 pounds of
Regenox and 350 gallons of water was initiated in April 2015 and ceased mid-2017.
Site Geology/Hydrogeology
Based on information obtained during previous environmental characterization activities,
competent bedrock at the Site was encountered between 16 and 33 fbg during monitoring well
installation. Competent bedrock was encountered in all but two of the monitoring wells (MW-3
and MW-4). The overlying material is described as reddish-brown silty clay and highly
weathered shale.
Based on historical groundwater gauging data, the depth-to-groundwater in the monitoring wells
ranged from approximately 7.5 to 30 fbg. The general direction of groundwater flow at the Site
is to the north-northeast. Slug testing conducted in monitoring wells MW-4, MW-7 and MW-8
resulted in hydraulic conductivity values reportedly ranging from 3.5 x 10-5 to 1 x 10-6 cm/sec.
Current Site Conditions
The most recent Remedial Action Progress Report (RAPR), which presents the results of the
First Quarter 2018 groundwater sampling event, is included as Attachment 3d. As shown in the
RAPR, concentrations of benzene were above RUA SHS MSCs in MW-3 and MW-9 and
concentrations of 1,2,4-trimethylbenzne were above RUA SHS MSCs in monitoring well MW-3
and MW-7. Historically, concentrations of benzene have been above the RUA SHS MSCs in
off-site monitoring well MW-8. The concentrations of benzene in MW-8 appear to fluctuate with
groundwater elevations. Analyses of plume stability and contaminant fate and transport are
problematic because of gaps in groundwater sampling and elevation measurements.
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Scope of Work (SOW)
This RFB seeks competitive bids from qualified contractors to perform the activities in the SOW
specified herein. The PADEP was provided an opportunity to review the RFB and had no
comments.
Objective
The objective of this RFB is to execute the defined SOW that will gather additional soil quality
data, groundwater quality data, and other subsurface information necessary to evaluate site
conditions that will allow for the submission of Supplemental Site Characterization Report.
Following the completion of the SOW specified in this RFB, the remaining corrective action
activities necessary for the Solicitor to obtain relief from liability will either be competitively bid or
the consultant selected for this RFB may be invited to continue work under a fixed-price
contract. The remedial goal for the Site at the time this RFB was published is the Residential
State-wide Health Standard for soil and groundwater.
Constituents of Concern (COCs)
The COCs for this Site are the substances identified on the unleaded gasoline parameter short
list provided in the PADEP’s December 15, 2012 Technical Document (technical Guidance
Number 263-4500-601) Closure Requirements for Underground Storage Tank Systems.
Specifically, the COCs are benzene, toluene, ethylbenzene, xylenes (total), cumene
(isopropylbenzene), MTBE, naphthalene, 1,2,4-trimethylbenzene, and 1,3,5-trimethylbenzene.
General SOW Requirements
The bidder’s approach to completing the SOW shall be in accordance with generally accepted
industry standards/practices and all applicable federal, state, and local rules, regulations,
guidance, and directives. The latter include, but are not limited to, meeting the applicable
requirements of the following:
•
•
•
•

The Storage Tank and Spill Prevention Act (Act 32 of 1989, as amended);
Pennsylvania Code, Title 25, Chapter 245 - Administration of the Storage Tank
and Spill Prevention Program;
The Land Recycling and Environmental Remediation Standards Act of 1995 (Act
2), as amended);
Pennsylvania Code, Chapter 250 - Administration of Land Recycling Program;
and
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•

Pennsylvania's Underground Utility Line Protection Law, Act 287 of 1974, as
amended by Act 121 of 2008.

During completion of the milestone objectives specified below and throughout implementation of
the project, the selected consultant shall: 1
• Conduct necessary, reasonable, and appropriate project planning and
management activities until the project (i.e., Remediation Agreement) is
completed. Such activities may include Solicitor communications/updates,
meetings, record keeping, subcontracting, personnel and subcontractor
management, quality assurance/quality control, scheduling, and other activities
(e.g., utility location). Project planning and management activities will also
include preparing and implementing plans for health and safety, waste
management, field sampling/analysis, and/or other plans that are necessary and
appropriate to complete the SOW, and shall also include activities related to
establishing any necessary access agreements.
Project planning and
management shall include identifying and taking appropriate safety precautions
to not disturb Site utilities including, but not limited to, contacting Pennsylvania
One Call as required prior to any ground-invasive work. As appropriate, project
management costs shall be included in each bidder’s pricing to complete the
milestones specified below.
• Be responsible for coordinating, managing, and completing the proper
management, characterization, handling, treatment, and/or disposal of all
impacted soils, water, and derivative wastes generated during the
implementation of this SOW. The investigation-derived wastes, including purge
water, shall be disposed in accordance with standard industry practices and
applicable laws, regulations, guidance, and PADEP directives. Waste
characterization and disposal documentation (e.g., manifests) shall be
maintained and provided to the Solicitor and the PAUSTIF upon request. All
investigation derived wastes shall be handled and disposed per PADEP’s
Regional Office guidance. It is the selected consultant’s responsibility to conform
with current PADEP Regional Office guidance requirements in the region where
the Site is located.
• Be responsible for providing the Solicitor and facility operator with adequate
advance notice prior to each visit to the property. The purpose of this notification
is to coordinate with the Solicitor and facility operator to ensure that appropriate
areas of the property are accessible. Return visits to the Site will not constitute a
change in the selected consultant’s SOW or result in additional compensation
under the Remediation Agreement.

1

As such, all bids shall include the costs of these activities and associated functions within the quote for applicable
tasks/milestones.
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Site-Specific Guidelines
As part of this RFB, the selected bidder shall consider the following site-specific guidelines:
Scheduling
• The selected bidder shall provide a schedule for which each milestone is expected to be
completed (i.e., within 30 days from the execution of the Remediation Agreement).
• The selected bidder shall provide a 72-hour notification of all pending on-site work to the
Solicitor so that the Solicitor can notify any tenant or occupant of the property so that the
tenant or occupant can make the necessary arrangements to allow the selected bidder
access to the Site.
Responsibility
• Upon execution of the Remediation Agreement, the selected bidder shall become the
consultant of record for the Site and the Solicitor. It shall be expected that the selected
bidder will represent the interest of the Solicitor and ICF/PAUSTIF during the execution
of all aspects of the project associated with this RFB.
Milestones Requiring Approval Prior to Initiation
• The SOW contained within this RFB includes optional milestones that may not be
reasonable and necessary to perform based on information gathered by the selected
bidder upon completion of base scope of work milestones. For this reason, the selected
bidder shall be required to obtain approval from the Solicitor and PAUSTIF prior to
initiating any of the Optional Milestones (listed below) and any sub-milestone to the
Optional Milestones. The Optional Milestones are:
o
o
o
o
o
o
o

Optional Milestone I – Sub-Slab Soil Gas Sampling
Optional Milestone J – Supplemental Soil Sampling
Optional Milestone K – Supplemental Groundwater Sampling
Optional Milestone L – Supplemental Groundwater Monitoring Well Installation
and Development
Optional Milestone M – Monitoring Well Repairs
Optional Milestone N – Preparation of Remedial Action Progress Report
Optional Milestone O – Off-Site Access
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BASE SCOPE OF WORK MILESTONES
Milestone A: Professional Land Survey
All bidders are required to provide in Attachment 2 the cost to conduct a professional
land survey of the Site. The costs included in Attachment 2 shall include, but not be
limited to, all mobilizations, subcontractors, labor, equipment, and waste handling.
The survey shall be conducted by a Pennsylvania-licensed land surveyor. The survey
shall include all principal Site features (including but not limited to: buildings, curbs,
manholes, utility poles, and public utility valves) and the Site’s property lines and rights
of way.
Milestone B: Geophysical Survey and Engineering Evaluation of Underground Utilities
All bidders are required to provide in Attachment 2 the cost to perform a geophysical
survey of the Site and an evaluation of the underground utilities beneath the Site by a
Professional Engineer licensed in the Commonwealth. The costs included in Attachment
2 shall include, but not be limited to, all mobilizations, subcontractors, labor, equipment,
and waste handling.
The geophysical survey and underground utility evaluation shall be conducted prior to
intrusive characterization activities describe within this SOW.
The purpose of the geophysical survey is to attempt to identify and locate the historic
UST excavations, potential unknown USTs, conveyance lines, and other underground
utilities and features so that they can proceed in a safe and effective manner and allow
for the investigation of possible contaminant migratory pathways. It is anticipated that at
least electromagnetic and ground-penetrating radar technologies would be employed.
The engineering evaluation should include (but not be limited to) the construction and
depth of storm sewers, sanitary sewers, water lines, and natural gas lines beneath the
Site property. The survey should extend to a distance of 50 feet beyond the property in
public rights of way in all directions. The evaluation should include any on-site laterals to
these utilities which may have served or currently serve as preferential migration
pathways for petroleum impacted water, potential separate phase liquid, and/or vapor.
This evaluation should include a review of available municipal and authority plans of the
utilities beneath Heckel Avenue and Schuylkill Road and incorporate the geophysical
survey.
Milestone C: Soil Boring Installation and Sampling
All bidders are required to provide in Attachment 2 the cost to perform a soil
investigation at the Site. The costs included in Attachment 2 shall include, but not be
limited to, all mobilizations, subcontractors, labor, equipment, and waste handling.
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The purpose of the soil investigation is to characterize the lateral and vertical extent of
petroleum impacts to soil (if petroleum impacts are identified in soil). Eight soil borings
(SB-1 through SB-8) are proposed to characterize soil conditions at the Site. The
approximate locations of the eight soil borings (SB-1 through SB-8) are shown on Figure
4 in Attachment 3a.
As shown on Figure 4 in Attachment 3a, soil borings SB-1 through SB-5 are to be
located in the vicinity of the five former unleaded gasoline USTs and soil borings SB-6,
SB-7, and SB-8 are to be located in the vicinity of the former diesel fuel UST. The
selected bidder shall exercise professional judgement and refer to the results of the
geophysical survey and any other utility mark out procedures (i.e., engineering
evaluation of underground utilities, PA One Call, etc.) and the professional land survey
prior to advancing the soil borings to 1) avoid subsurface utilities, 2) ensure the soil
borings are on the Site property, and 3) validate the location of the soil borings relative to
the former USTs. In the event that any of the prescribed soil boring locations are to be
modified significantly, the selected bidder shall notify the Solicitor and PAUSTIF with
justification to do so before proceeding.
The soil borings shall be drilled to the top of bedrock using hollow stem auger methods.
For the purpose of this RFB, all bidders shall assume that competent bedrock is located
at 30 fbg. Soil samples shall be collected from split spoons advanced ahead of the
augers. Soil samples should be screened at two-foot intervals with a photoionization
detector (PID) (using headspace measurements).
Continuous geological logs shall be prepared by a Professional Geologist licensed in the
Commonwealth for each boring using a standard and consistent classification system
procedure (Modified Burmister or USCS).
The selected bidder shall collect one soil sample from one discrete depth within each
four-foot interval that exhibits the highest PID response, beginning with the 10 – 14 fbg
interval in each boring. If the PID response does not indicate a preferable sampling
depth within a four-foot interval, then the selected bidder shall select the depth to be
sampled using their professional judgement. All bidders shall assume that 40 soil
samples will be collected as part of this milestone. If the depth to bedrock in a soil
boring is shallower or deeper than the assumed 30 feet, and as a result more or less
than 40 soil samples are collected, then the reimbursement for Milestone C will be
adjusted by the per-foot soil boring cost and soil sample analysis cost provided in
Attachment 2 for Optional Milestone J.
If gross soil contamination is observed and it is obvious based on field data/information
that it will not be delineated by the work associated with Milestone C, the selected bidder
may delineate the soil impacts with additional borings and soil samples while on-site.
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The additional borings and soil samples would be reimbursed via Optional Milestone J
and shall require the approval of the Solicitor and PAUSTIF before proceeding.
The soil samples shall be collected in laboratory-provided containers and analyzed by
EPA Method 8260B for the substances listed in the COC section of this RFB.
Milestone D: Groundwater Monitoring Well Installation, Survey, and Development
All bidders shall provide in Attachment 2 all reasonable and necessary costs to install,
develop and survey three groundwater monitoring wells. All bidders shall also provide in
Attachment 2 all reasonable and necessary costs to redevelop the existing eleven
groundwater monitoring wells. The costs included in Attachment 2 shall include, but not
be limited to, all mobilizations, subcontractors, labor, equipment, and waste handling.
The three new groundwater monitoring wells (MW-12, MW-13, and MW-14) shall be
installed by the selected bidder in soil borings SB-2, SB-4, and SB-7 (Figure 4 in
Attachment 3a). The selected bidder shall refer to the results of the geophysical survey
and other utility mark out procedures (i.e., engineering evaluation of underground
utilities, PA One Call, etc.) and the professional land survey prior to drilling the soil
groundwater monitoring wells to avoid subsurface utilities and ensure the monitoring
wells are located on the Site property. If any of the prescribed groundwater monitoring
well locations are to be modified significantly or the well construction details vary from
the assumptions presented below, then the selected bidder shall notify the Solicitor and
PAUSTIF with a technical justification to do so before proceeding.
Each well shall be installed to the top of bedrock and constructed of two-inch PVC
materials with the screened interval straddling the water table. For the purposes of this
RFB, each bidder shall assume that each groundwater monitoring well will be completed
to a total depth of 30 fbg and constructed with 20 feet of screen and 10 feet of riser.
Well logs shall be prepared by a Professional Geologist using the same soil
classification system procedure used in Milestone C. All groundwater monitoring wells
shall be completed at the surface with a securable manhole, set in concrete flush with
the ground surface. A locking, pressure fit, watertight cap shall be used to prevent the
infiltration of surface runoff and rainwater and to restrict unauthorized access.
The tops of casings of the groundwater monitoring wells shall be vertically and
horizontally surveyed by a licensed surveyor to allow for the calculation of groundwater
elevations across the Site.
Following the installation of the groundwater monitoring wells, the selected bidder shall
develop the three new groundwater monitoring wells (MW-12, MW-13, and MW-14) as
well as monitoring wells MW-1 through MW-11) in accordance with generally-accepted
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practices as outlined in the PADEP’s Groundwater Monitoring Guidance Manual, dated
December 1, 2001 (Document #383-3000-01).
All bidders shall provide in Attachment 2 (as part of Optional Milestone L) the per foot
cost to drill and construct the groundwater monitoring wells installed as part of this
Milestone. If it is reasonable and necessary to drill and construct any of the three
planned groundwater monitoring wells installed as part of this milestone to a total depth
other than 30 fbg, then the per foot well construction cost will be used to modify the
reimbursement for Milestone D.
Milestone E: Hydraulic Conductivity Testing of Monitoring Wells
All bidders are required to provide in Attachment 2 the cost to perform single well
hydraulic conductivity tests (“slug tests”) on two occasions for the three groundwater
monitoring wells installed as part of Milestone D (MW-12, MW-13, and MW-14). The
costs included in Attachment 2 shall include, but not be limited to, all mobilizations,
subcontractors, labor, equipment, and waste handling.
Each slug test performed on each well shall include both a rising head and falling head
test. The performance of the slug testing shall be contingent upon the depth-to-water
elevations in wells MW-12, MW-13, and MW-14. One slug test of each of the monitoring
wells should be performed at a time when the depth to water is less than 18 fbg and one
slug test of each of the monitoring wells should be performed at a time when the depth
to water is greater than 20 fbg. The aquifer test data shall be analyzed by a Professional
Geologist using standard industry practices and applicable guidance.
Milestones F1 – F8: Quarterly Groundwater Monitoring Well Sampling
All bidders shall provide in Attachment 2, the cost to perform eight quarterly groundwater
sampling events at the Site. The costs included in Attachment 2 shall include, but not be
limited to, all mobilizations, subcontractors, labor, equipment, and waste handling.
The first quarterly groundwater sampling event shall occur no sooner than 2 weeks
following the completion of Milestone D, and within the first available calendar quarter
following the completion of Milestone D. The remaining seven quarterly groundwater
sampling events shall be performed during successive and consecutive calendar
quarters. There shall be at least 6 weeks between sampling events, Each quarterly
groundwater sampling event shall include measuring the depths-to-water in each of the
groundwater monitoring wells (MW-1 through MW-14) followed by the purging and
sampling of each of the monitoring wells.
The groundwater samples shall be collected in laboratory-provided containers and
analyzed by EPA Method 8260B for the substances listed in the COC section of this
RFB.
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If a groundwater sample cannot be obtained from one or more groundwater monitoring
wells, the reimbursement for Milestone F will be reduced by the sample analysis cost
included in Optional Milestone K.
Milestones G1 – G7: Preparation of Remedial Action Progress Reports
All bidders shall provide in Attachment 2, the cost to prepare seven quarterly Remedial
Action Progress Reports (RAPRs). Each RAPR prepared as part of Milestones G1
through G7 shall present the data collected during each of the first seven quarterly
groundwater sampling events performed as part of Milestones F1 through F7 (i.e., G1
will present the data collected as part of F1, G2 will present the data collected as part of
F2, etc.). The Supplemental Site Characterization Report (Milestone H) shall be
prepared following the completion of Milestone F8. Each RAPR shall be prepared in
accordance with 25 Pa Code §245.312(c).
Milestone H – Preparation of Supplemental Site Characterization Report
All bidders shall provide in Attachment 2, the cost to prepare a Supplemental Site
Characterization Report (SCR). Upon completion of Milestones A through G (and any
optional milestones approved by the Solicitor and PAUSTIF), the selected bidder shall
prepare the Supplemental SCR in accordance with 25 Pa Code §245.310. The
Supplemental SCR must be a stand-alone document (discussed further below). All files
used in the preparation of this RFB will be made available to the successful bidder. The
selected bidder may include by reference previous data in the bidder-prepared
Supplemental SCR. The selected bidder shall prepare the Supplemental SCR in draft
form for review and comment by the Solicitor and the PAUSTIF. The selected bidder’s
schedule shall provide two weeks for this review. The selected bidder shall address all
of the comments received by the Solicitor and the PAUSTIF before submission of the
Supplemental SCR to the PADEP.
Prior to starting the Supplemental SCR, the selected bidder shall contact the Solicitor to
present the characterization data to the Solicitor and discuss all of the remedial standard
options for the Site. Following the Solicitor’s remedial standard selection, the selected
bidder shall prepare the Supplemental SCR that documents and discusses the data
obtained and the conclusions drawn from the completion of the work contained within
this RFB.
Tables, figures, and other attachments that support the text shall include but not be
limited to the following:
•
•
•

The results of the geophysical survey;
The results of the underground utility evaluation;
An evaluation of vapor intrusion;
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•

•
•
•
•
•
•

•

•
•
•

A receptor survey for potential future remedial actions that include, but is not
limited to:
1. A review of the PA Groundwater Information System (PAGWIS) records
available from the PA Topographic and Geologic Survey website. This
task shall include plotting all recorded wells within a ½-mile radius of the
Site on a scaled map and including a copy of the database records for
the search distance in an appendix to the SCR; and
2. A review of the Pennsylvania Natural Diversity Inventory (PNDI) to
evaluate for the presence of special concern species and resources.
Comprehensive groundwater elevation data in table form;
Comprehensive groundwater sampling results in table form;
Comprehensive soil sampling results in table form;
Comprehensive soil vapor and/or indoor air and/or sub-slab vapor sampling
results in table form (if applicable);
Scaled figures showing the location of monitoring wells, soil samples, and
indoor air and/or vapor samples (if applicable);
Scaled figures for each round of groundwater elevation data collection showing
groundwater elevations, groundwater elevation contours, and inferred
direction(s) of groundwater flow;
Scaled isoconcentration maps for each COC found to be above the RUA SHS
MSC for each round of groundwater sampling. Each figure should show COC
concentrations in each well and isoconcentration contours;
Laboratory reports, chains of custody, and field sampling documentation for all
media sampled as part of characterization;
Logs for all soil borings and monitoring wells, including well construction logs;
If necessary, clearly defined additional investigation work proposed for the
characterization of the Site.

OPITIONAL MILESTONES
Optional Milestone I: Sub-Slab Soil Gas Sampling
The purpose of this optional milestone is to allow for the evaluation of vapor intrusion via
sub-slab soil gas sampling. The activation of Optional Milestones I1 and I2 will require
the prior approval of the Solicitor and PAUSTIF. The costs associated with Optional
Milestones I1 and I2 shall include, but not be limited to, mobilization, labor, equipment,
subcontractors, and waste handling.
Optional Milestone I1 – All bidders shall provide in Attachment 2 the cost to install two
sub-slab soil gas sampling points in the Site building and perform one sub-slab soil gas
sampling event. The soil gas sampling points shall be installed through the concrete
slab of the Site building at locations determined by the selected bidder based on
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professional judgment and in accordance with the PADEP’s January 18, 2017 technical
guidance document (Land Recycling Program Technical Guidance Manual for Vapor
Intrusion into Buildings from Groundwater and Soil under Act 2) (PADEP VI TGM).
All bidders are required to provide in their bid response document a description of how
the sub-slab soil gas sampling points would be installed, purged, and sampled. The
QA/QC actions associated with the collection of the sub-slab soil gas samples shall also
be described (e.g., pre-sampling survey and chemical inventory, leak testing, duplicate
samples, ambient air samples, etc.).
The sub-slab soil gas samples shall be analyzed for the substances in the COC Section
of this RFB.
Optional Milestone I2 – All bidders shall provide in Attachment 2 the cost to complete
an additional comprehensive sub-slab soil gas sampling event that includes the two subslab soil gas sampling points installed as part of Optional Milestone I1. The sub-slab soil
gas samples collected as part of Optional Milestone I2 shall be collected and analyzed in
accordance with the procedures used to collect the samples in Optional Milestone I1.
Optional Milestone J: Supplemental Soil Sampling
The purpose of this optional milestone is to allow for the collection of additional soil data,
as deemed necessary, following the completion of Milestone C. The costs included in
Attachment 2 shall include, but not be limited to, all mobilizations, subcontractors, labor,
equipment, and waste handling. The activation of Optional Milestones J1, J2, J3, and J4
will require the prior approval of the Solicitor and PAUSTIF.
The soil boring described in Optional Milestones J1 and J2 shall be drilled to the top of
competent bedrock using hollow stem auger methods. For the purpose of this RFB, all
bidders shall assume that competent bedrock is located at 30 fbg. Soil samples shall be
collected from split spoons advanced ahead of the augers in four-foot intervals starting
at 10 fbg. Soil samples should be screened at two-foot intervals with a PID (using
headspace measurements).
Continuous geological logs shall be prepared by Professional Geologist licensed in the
Commonwealth for each boring using the same standard and consistent classification
system procedure used in Milestone C.
All soil samples shall be collected in laboratory-provided containers and analyzed by
EPA Method 8260B for the substances listed in the COC section of this RFB.
Optional Milestone J1 – All bidders shall provide in Attachment 2 the cost to complete
one soil boring with the collection and analysis of one soil sample. The costs shall
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include, but not be limited to, mobilization, labor, equipment, subcontractors, and waste
handling.
Optional Milestone J2 – All bidders shall provide in Attachment 2 the cost to advance
an additional soil boring with the collection and analysis of one soil sample as an add-on
to Optional Milestone J1 (which accounts for mobilization costs). The costs shall include
all subcontractors, labor, equipment, and waste handling.
Optional Milestone J3 – All bidders shall provide in Attachment 2 the cost for the
collection and analysis of one soil sample from a soil boring accounted for in Optional
Milestones J1 and J2, and Milestone C. The Optional Milestone J3 cost will be used to
modify the reimbursement for Optional Milestones J1 and J2 and Milestone C in the
event more or less soil samples are collected from these borings.
Optional Milestone J4 – All bidders shall provide in Attachment 2 the cost to advance
split spoons two feet in a soil boring accounted for in Optional Milestones J1 and J2 and
Milestone C. The Optional Milestone J4 cost will be used to modify the reimbursement
for Optional Milestones J1 and J2 and Milestone C in the event these borings are
advanced shallower or deeper than the proposed depth of 30 fbg.
Optional Milestone K: Supplemental Groundwater Sampling
The purpose of this optional milestone is to allow for the collection of additional
groundwater samples. The activation of Optional Milestones K1 and K2 will require the
prior approval of the Solicitor and PAUSTIF.
Optional Milestone K1 – All bidders shall provide in Attachment 2 the cost to complete
one comprehensive groundwater sampling event. The sampling event shall include the
gauging, purging, and sampling of groundwater monitoring wells MW-1 through MW-14.
The costs shall include, but not be limited to, mobilization, labor, equipment,
subcontractors, and waste handling.
Optional Milestone K2 – All bidders shall provide in Attachment 2 the cost to purge and
collect one groundwater sample from one groundwater monitoring well as an add on to
another Milestone or Optional Milestone that includes mobilization and should therefore
not include mobilization costs. The costs shall include, but not be limited to, labor,
equipment, subcontractors, and waste handling and will be used to modify as necessary
the reimbursement for other Milestones and Optional Milestones.
Optional Milestone L: Supplemental Groundwater Monitoring Well Installation, Survey,
and Development
The purpose of this optional milestone is to allow for the installation, development, and
survey of additional groundwater monitoring wells if deemed necessary. The activation
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of Optional Milestone L1, L2, and L3 will require the prior approval of the Solicitor and
PAUSTIF.
Optional Milestone L1 – All bidders shall provide in Attachment 2 the cost to install,
survey, and develop one groundwater monitoring well in accordance with Milestone D.
The costs shall include, but not be limited to, mobilization, labor, equipment,
subcontractors, and waste handling.
Optional Milestone L2 – All bidders shall provide in Attachment 2 the cost to install,
survey, and develop one additional groundwater monitoring well in accordance with
Milestone D as an add-on to Optional Milestone L1 (which accounts for mobilization
costs). The costs shall include, but not be limited to, labor, equipment, subcontractors,
and waste handling.
Optional Milestone L3 – All bidders shall provide in Attachment 2 the per foot cost to
drill and construct the groundwater monitoring wells specified in Optional Milestones L1
and L2 and Milestone D. The Optional Milestone L3 cost will be used to modify the
reimbursement for Optional Milestones L1 and L2 and Milestone D in the event these
wells are drilled and constructed shallower or deeper than the proposed depth of 30 fbg.
Optional Milestone M: Monitoring Well Repairs
The purpose of this optional milestone is to allow for minor and major monitoring well
surface completion repairs.
All bidders are required to provide in Attachment 2, the cost to repair (Optional Milestone
M1) and replace (Optional Milestones M2 and M3) one monitoring well surface
completion. The activation of Milestones M1, M2, and M3 will require the prior approval
of the Solicitor and PAUSTIF.
Optional Milestone M1 – All bidders shall provide in Attachment 2 the cost to perform
one minor repair to one existing groundwater monitoring well surface completion. The
minor repair shall include the costs associated with replacing the manhole lid bolts,
manhole lid o-ring, lockable monitoring well “J” plug, and lock. All bidders shall assume
that Optional Milestone M1 can be completed as part of another milestone that
incorporates mobilization costs. Costs for Optional Milestone M1 shall include, but not
be limited to, labor, equipment, subcontractors, and waste handling.
Optional Milestone M2 – All bidders shall provide in Attachment 2 the cost to perform
one major repair to one existing groundwater monitoring well surface completion. The
major repair shall include the costs associated to remove, dispose of, and replace the
concrete pad and manhole, and the replacement of the “J” plug and lock. All bidders
shall assume that Optional Milestone M2 shall be performed as a stand-alone optional
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milestone; therefore the costs shall include, but not be limited to, mobilization, labor,
equipment, subcontractors, and waste handling.
Optional Milestone M3 – All bidders shall provide in Attachment 2 the cost to perform
one major repair to one existing groundwater monitoring well surface completion as an
add-on to Optional Milestone M2 (which already accounts for mobilization costs). The
major repair shall include the costs associated to remove, dispose of, and replace the
concrete pad and manhole and the replacement of the “J” plug and lock. Costs for
Optional Milestone M3 shall include, but not be limited to, labor, equipment,
subcontractors, and waste handling.
Optional Milestone N: Preparation of Remedial Action Progress Report
The purpose of this optional milestone is to allow for the preparation and submission of a
RAPR to convey data associated with quarterly groundwater sampling events performed
outside of the base scope of work milestones to the PADEP. The activation of Optional
Milestone N will require the prior approval of the Solicitor and PAUSTIF.
All bidders shall provide in Attachment 2 the cost to prepare and submit to the PADEP a
RAPR. Each RAPR shall be prepared in accordance with 25 Pa Code §245.312.
Optional Milestone O: Off-Site Access
The purpose of this optional milestone is to allow for access to one or more off-site
properties for the delineation of soil and/or groundwater contamination. The activation of
Optional Milestone O will require the prior approval of the Solicitor and PAUSTIF.
All bidders shall provide in Attachment 2 the cost to secure a formal access agreement
to one property located in the immediate vicinity of the Site. For the purpose of this
RFB, all bidders shall assume that the subject property owner(s) will execute an access
agreement for the purpose of installation groundwater monitoring wells and/or soil
borings.
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Additional Information
In order to facilitate PAUSTIF’s review and reimbursement of invoices submitted under this
claim, the Solicitor requires that project costs be invoiced by the milestone identified in the
executed Remediation Agreement. Actual milestone payments will occur only after successful
and documented completion of the work defined for each milestone. The selected consultant
will perform only those tasks/milestones that are necessary to reach the Objective identified in
this RFB. Selected consultant will not perform, invoice, or be reimbursed for any unnecessary
work completed under a milestone.
Any “new conditions”, as defined in Attachment 1, arising during the execution of the SOW for
any of the milestones may result in termination of or amendments to the Remediation
Agreement. Modifications to the executed Remediation Agreement will require the written
approval of the Solicitor and the PAUSTIF (for funding consideration). PADEP approval may
also be required.
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List of Attachments
1. Remediation Agreement
2. Bid Cost Spreadsheet
3. Site Information/Historic Documents
a. Figure 1 – Site Location Map
Figure 2 – Site Map
Figure 3 – UST Closure Sampling Map
Figure 4 – Proposed Soil Boring and Monitoring Well Location Map
b. Site Characterization Report, Coventry Environmental Assoc., September 2014
c. Remedial Action Plan, Coventry Environmental Assoc., December 2014
d. First Quarter 2018 Remedial Action Progress Report, Coventry Environmental
Assoc., April 2018
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